

---

Date of Issuance: 6/28/24	Effective Date: 6/28/24
Owner: City of Hendersonville	Owner's Contract No.:
Contractor: Crowder Construction Company	Contractor's Project No.: 61250
Engineer: Black & Veatch	Engineer's Project No.: 195560
Project: French Broad Intake & Pumping Station	Contract Name:

---

The Contract is modified as follows upon execution of this Change Order:

Description: This change order is to update contract price to include approved and executed Work Change Directives as follows: 010, 011, and 012 as summarized below to totaling an increase of \$110,329.00.

- WCD-010 – Door Frame – **Increase of \$9,349.00.**
- WCD-011 – Missing Dowels from Intake Handrail – **Decrease of \$6,975.00**
- WCD-012 – Temporary Pumping Connection – **Increase of \$45,000.00**
- WCD-013 – AT&T Fiber Conduit – **Increase of \$6,723.00**
- Duke Permanent Power Installation Allowance – **Increase of \$56,232.36**

Additionally, the Unit Price allowance for removal and replacement of alluvial subgrade at the pump station is no longer needed and can be reduced to \$0.0, a **decrease of \$9,429.75**

Based upon these approved changes, the contractor's Schedule of Values shall be adjusted as follows:


- **Add line item D.4 for Change Order CO-006 in the amount of \$110,329.36**
- **Line Item B: Adjustment Unit Prices: Item 1: Remove and Replace Alluvial Subgrade @ Pump Station:**  
Decrease line item by \$9429.75 (12.17 CY) from \$9,429.75 (12.17 CY) to \$0.0 (0 CY).

Schedule Extension: The Contractor has requested an extension of Contract Time as remedy for impacts to the Contractor's Critical Path activities due to the delay in the supply of the Owner Furnished Generator and delay of activation of Permanent Electrical Service which were deemed by Engineer and Owner to be beyond the control of the Owner, Contractor and those for which they are responsible in accordance with the provisions of General Conditions C-700 section 4.05C, the Substantial. The activities impacted were on the Critical Path and an adjustment of Contract Time has been deemed essential to the Contractor's ability to complete the work within the Contract Times. Per C-700 General Conditions of the Construction Contract, section 4.05.C the adjustment of Contract Times is the Contractor's sole and exclusive remedy for the delays, disruption and interference referenced herein.

Attachments:

- WCD-010 – Door Frame
- WCD-011 – Missing Dowels from Intake
- WCD-012 – Temporary Pumping
- WCD-013 – AT&T Fiber Conduit
- Duke Permanent Installation Allowance Invoice

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>18,782,200.00</u>	Original Contract Times: Substantial Completion: <u>April 7, 2024</u> Ready for Final Payment: <u>June 6, 2024</u> days or dates
<del>[Increase]</del> <del>[Decrease]</del> from previously approved Change Orders No. <u>001</u> to No. <u>005</u> :  \$ <u>485,192.00</u>	<del>[Increase]</del> <del>[Decrease]</del> from previously approved Change Orders No. <u>001</u> to No. <u>005</u> : Substantial Completion: <u>85</u> Ready for Final Payment: <u>85</u> days
Contract Price prior to this Change Order:  \$ <u>19,267,392.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>July 1, 2024</u> Ready for Final Payment: <u>August 30, 2024</u> days or dates
<del>[Increase]</del> <del>[Decrease]</del> of this Change Order:  \$ <u>100,899.61</u>	<del>[Increase]</del> <del>[Decrease]</del> of this Change Order: Substantial Completion: <u>60 days</u> Ready for Final Payment: <u>60 days</u> days or dates
Contract Price incorporating this Change Order:  \$ <u>19,368,291.61</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>August 30, 2024</u> Ready for Final Payment: <u>October 29, 2024</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: <u></u>	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Engineering Manager</u>	Title: _____	Title: _____	Title: _____	Title: _____	Title: _____
Date: <u>6/28/24</u>	Date: _____	Date: _____	Date: _____	Date: _____	Date: _____

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

Date of Issuance: 9/25/24	Effective Date: 9/25/24
Owner: City of Hendersonville	Owner's Contract No.:
Contractor: Crowder Construction Company	Contractor's Project No.: 61250
Engineer: Black & Veatch	Engineer's Project No.: 195560
Project: French Broad Intake & Pumping Station	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: This change order is to update contract price to include approved and executed Work Change Directives as summarized below to totaling an increase of \$94,977.00.

- WCD-014 – Sample Piping – **Increase of \$73,093.00.**
- WCD-016 – Duke Damages – **Increase of \$3,467.00**
- WCD-017 – Generator Impacts – **Increase of \$12,477.00**
- WCD-018 – CCTV Cost Increase – **Increase of \$5,940.00**

Based upon these approved changes, the contractor's Schedule of Values shall be adjusted as follows:

- **Add line item D.4 for Change Order CO-007 in the amount of \$94,977.00**

Attachments:

- WCD-014 – Sample Piping
- WCD-015 – Stilling Well
- WCD-016 – Duke Damages
- WCD-017 – Generator Impacts
- WCD-018 – CCTV Cost Increase

<b>CHANGE IN CONTRACT PRICE</b>	<b>CHANGE IN CONTRACT TIMES</b> <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ 18,782,200.00	Original Contract Times: Substantial Completion: <u>April 7, 2024</u> Ready for Final Payment: <u>June 6, 2024</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>001</u> to No. <u>006</u> :  \$ 586,091.61	[Increase] [Decrease] from previously approved Change Orders No. <u>001</u> to No. <u>006</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ 19,368,291.61	Contract Times prior to this Change Order: Substantial Completion: <u>August 30, 2024</u> Ready for Final Payment: <u>October 29, 2024</u> days or dates
[Increase] [Decrease] of this Change Order:  \$ 94,977.00	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:  \$ 19,463,268.61	Contract Times with all approved Change Orders: Substantial Completion: <u>August 30, 2024</u> Ready for Final Payment: <u>October 29, 2024</u> days or dates

RECOMMENDED:

By:

366

Engineer (if required)

Title:

Engineering Manager

Date:

9/25/24

ACCEPTED:

By:

Owner (Authorized Signature)

## Title

ACCEPTED:

By:

Contractor (Authorized Signature)

Title

Date

Approved by Funding Agency (if applicable)

By:

Date:

Title:

Date of Issuance: <u>5/22/25</u>	Effective Date: <u>5/22/25</u>
Owner: <u>City of Hendersonville</u>	Owner's Contract No.: <u></u>
Contractor: <u>Crowder Construction Company</u>	Contractor's Project No.: <u>61250</u>
Engineer: <u>Black &amp; Veatch</u>	Engineer's Project No.: <u>195560</u>
Project: <u>French Broad Intake &amp; Pumping Station</u>	Contract Name: <u></u>

The Contract is modified as follows upon execution of this Change Order:

Description: This change order is to update contract price to include approved and executed Work Change Directives as summarized below to totaling an increase of \$80,594.00.

- WCD-015 – Stilling Well – **Increase of \$44,421.00**
- WCD-019 – Remote Thermostat – **Increase of \$5,761.00**
- WCD-020 – Wiring Pumps for Sample Lines – **Increase of \$13,943.00**
- WCD-021 – Level Sensor – **Increase of \$16,469.00**

Based upon these approved changes, the contractor's Schedule of Values shall be adjusted as follows:

- **Add line item D.4 for Change Order CO-008 in the amount of \$80,594.00**

Attachments:

- WCD-015 – Stilling Well
- WCD-019 – Remote Thermostat
- WCD-020 – Wiring Pumps for Sample Lines
- WCD-021 – Level Sensor

<b>CHANGE IN CONTRACT PRICE</b>	<b>CHANGE IN CONTRACT TIMES</b> <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>18,782,200.00</u>	Original Contract Times: Substantial Completion: <u>April 7, 2024</u> Ready for Final Payment: <u>June 6, 2024</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>001</u> to No. <u>007</u> :  \$ <u>681,069.61</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>001</u> to No. <u>007</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ <u>19,463,269.61</u>	Contract Times prior to this Change Order: Substantial Completion: <u>August 30, 2024</u> Ready for Final Payment: <u>October 29, 2024</u> days or dates
[Increase] [Decrease] of this Change Order:  \$ <u>80,594.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:  \$ <u>19,543,863.61</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>August 30, 2024</u> Ready for Final Payment: <u>October 29, 2024</u> days or dates
RECOMMENDED:	ACCEPTED:



By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Engineering Manager	Title _____	Title _____
Date: 5/22/25	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_