CHANGE ORDER NO. 3

Owner: Engineer: Contractor: Project: Contract Name: Date Issued:	City of Hendersonville City of Hendersonville CITY OPERATIONS BUILDING FOR CITY OPERATIONS BUILDING FOR August xx, 2025 Effet		ct No.: 24017 ject No.:	
The Contract is modified as follows upon execution of this Change Order:				
Description:				
The contract changes include sealing the exterior of the building, additional electrical troubleshooting, and minor adjustments to finishes.				
Attachments:				
See the attached itemized registry of changes.				
Change in Contract Price		Change in Contract Times		
Original Contract Pr	ice:	Original Contract Times: Substantial Completion:	October 27, 2025	
\$ \$427,182.00		Ready for final payment:	December 12, 2025	
Increase or Decrease from previously approved Change Orders:		Increase or Decrease from p Change Orders: Substantial Completion:	oreviously approved _n/a	
\$ \$42,174.22		Ready for final payment:	n/a	
Contract Price prior to this Change Order: \$ \$469.356.22		Contract Times prior to this Substantial Completion: Ready for final payment:	Change Order: October 27, 2025 December 12, 2025	
Increase for this Change Order:		Increase or Decrease this C		
\$ _ \$ 34,563.96		Substantial Completion: Ready for final payment:	none none	
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders: Substantial Completion: October 27, 2025		
\$ \$503,920.18		Ready for final payment:	December 12, 2025	
Recomm	nended by Engineer (if required)) Authorize	ed by Owner	
Name:				
Title:				
Date:				

	Agreed by Contractor	Approved by Funding Agency (if applicable)
Sign:		
Name:		
Title:		
Date:		
IF CHANGE	E ORDER RESULTS IN INCREASE IN CONTRACT PRICE:	:
I hereby ce	ertify that this contract has been pre-audited in the r	manner required by the Local Government Budget and Fiscal
Control Ac	ct.	
	Finance Director	Date