



Project: Independence 2 nd St. Bridge Rehabilitation & 8 th Ave SW Pedestrian Bridge Rehabilitation	CESI PN: 22505	Change Order # 1
Owner: City of Independence	Contract Date: May 4, 2023	
Contractor: Jasper Construction	Contract Amount: \$415,068.00	

List below or on a separate sheet each change proposed in this order describing briefly and giving reasons for the changes. Attach copy of supplemental agreement covering any contract amendment.

PROPOSED CHANGES			Amount Increase or Decrease
<p>1. <u>Deck Drain Extensions, 12 EA</u> Install 12 EA deck drain extensions which includes 12" PVC material and (4) galvanized brackets for installation, similar to Iowa DOT standard detail. All drain extensions will extend a minimum of 6" below the bottom of nearby girders. Six of the drain extensions on the south side of the bridge will have a bend in the PVC to extend away from the girders. Price: 12 EA x \$1,650 = \$19,800.00</p>			\$19,800.00
<p>2. <u>Concrete sealer around drain location:</u> 12 EA x \$35 = \$420.00</p>			\$420.00
<p>3. <u>Concrete Repairs, 12 SF</u> Repair approximately 12 SF of deck underside concrete repairs as needed around deck drain locations per standard DOT specifications. Quantity is estimated by visual inspection, concrete appears to be in good condition. Price: 12 SF x \$275 = \$3,300.00</p>			\$3,300.00
No additional working days required for this change order.			
Net Change This Order (+ or -)			\$23,520.00
Net Changes Previous Orders:			0
Total Net Changes to Date:			\$23,520.00
Original Contract Completion Date July 1, 2024		Revised Contract n/a	New Total \$438,588.00
If and when approved, I hereby accept this order both as to work to be performed and prices on which payment shall be based.			
Contractor: Jasper Construction			Date: 2/12/2024
By: Cliff Rhoads 		Title: President	
Recommended	By: 	Title: Project Engineer	Date: 2/12/2024
Approved	By:	Title:	Date:
Attested	By:	Title:	Date: