Project: 8 th Avenue NW - IPF Area Stormwater Improvements			CESI PN: 24701	Change Order # 2	
Owner: City of Independence			Contract Date: July 8, 2024		
Contractor: Eastern Iowa Excavating & Concrete LLC			Contract Amount: \$409,376.85		
List below or on a separate sheet each change proposed in this order describing briefly and giving reasons for the changes. Attach copy of supplemental agreement covering any contract amendment.					
PROPOSED CHANGES				Amount Increase or Decrease	
Subgrade Stabilization - 95.71 Tons @\$35.35				\$3,383.35	
4" Subdrain – 80 LF @\$19.05				\$1,524.00	
	·				
			to considerate the state of an extension and a public or special constraints of a public and a state of a sequence	\$4,907.35	
Net Changes Previous Orders:				\$53,329.90	
Total Net Changes to Date:				\$58,237.25	
Original Contract Completion Date November 1, 2024			Contract	New Total \$467,614,10	
If and when approved, I hereby accept this order both as to work to be performed and prices on which payment shall be based.					
Contractor: Eastern Iowa Excavating & Concrete LLC Date:				ite: 10-13-2025	
By: Matt Menster Walt Wensler Title: Project Manager				er	
Recommended	By ABlican aregled	Títle: ¿	Engineer	Date: 10-14-25	
Approved	Ву:	Title: 0	Lity Manager	Date:	
Attested	By:	Title:		Date:	