



Project: Baseball/Softball Complex Field Turf		CESI PN: 23307	Change Order # 1
Owner: City of Independence		Contract Date: October 9, 2023	
Contractor: Eastern Iowa Excavating & Concrete LLC		Contract Amount: \$733,368.30	
<i>List below or on a separate sheet each change proposed in this order describing briefly and giving reasons for the changes. Attach copy of supplemental agreement covering any contract amendment.</i>			
PROPOSED CHANGES			Amount Increase or Decrease
<p>1. <u>Sod</u></p> <p>The sod will be placed on all five fields inside the fence. Unit Price: 32,500 SF @ \$0.80/SF = \$26,000.00 (estimate).</p> <p>The amount of Sod listed above is an estimated quantity based on Measurements supplied to the Contractor by the Parks & Rec. Department.</p> <p>This Change Order is a Unit Price Contract Modification. The final payment for this work will be based on the actual area of Sod installed.</p>			<p>\$26,000.00 (estimate)</p>
Net Change This Order (+ or -)			\$26,000.00
Net Changes Previous Orders:			0
Total Net Changes to Date:			\$26,000.00
Original Contract Completion Date January 15, 2024		Revised Contract n/a	New Total \$759,368.30
<i>If and when approved, I hereby accept this order both as to work to be performed and prices on which payment shall be based.</i>			
Contractor: Eastern Iowa Excavating & Concrete LLC			Date: 4-11-2024
By: Matt Menster		Title: Project Manager	
Recommended	By: 	Title: <u>Project Engineer</u>	Date: <u>4/15/2024</u>
Approved	By:	Title: <u>City Manager</u>	Date:
Attested	By:	Title:	Date:

