

MEMO



To: Mayor and Board of Aldermen
From: Don Schuette
Date: Thursday, March 28, 2024
Re: Change Order #3 I-55 Substation PLC

Mayor and Board of Aldermen,

Please see the attached Change Order #3 for the I-55 Substation Project T&D.

The attached change order is for additional time from the original contract completion dates. The construction portion of the project is approximately 70% complete. The additional time requested is due to materials delays. As we are all becoming deeply aware, some materials are unbelievably difficult to obtain in a timely manner. We are currently waiting for high voltage switched which are two years overdue for delivery. No project cost increase is requested for this change order, just a time extension.

The contractor, Power Line Consultants LLC, has been very responsive and very diligent in their efforts to complete this portion of the project as quickly as possible. I recommend the requested extension be granted and approved.

Thank you for your consideration regarding this request, please let me know if you have additional questions or concerns.

Best regards,

Don Schuette

Director of Electric Utilities