

CHANGE ORDER No. 3

Project: **I-55 Electrical Substation**

Date of Issuance: 03/22/2024

Owner: **City of Jackson**

Address: **101 Court Street, Jackson, MO 63755**

Contractor: **Power Grid Company**

Owner's Project No.: _____

Engineer/Architect: **Allen & Hoshall, Inc.**

Engineer/Architect's Project No.: **81862**

You are directed to make the following changes in the Contract Documents.

Description: **Extension of contract time**

Purpose of Change Order: **Extension of contract time to allow for delays in material**

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Base Contract Price \$ _____ Authorized Amendments \$ _____ Original Contract Price \$ _____	Original Contract Time <u>373 days</u> days or date
Net Change from previous Change Orders No. _____ thru No. _____ \$ _____	Net Change from previous Change Orders No. 1 _____ thru No. 2 _____ <u>304 days</u> days
Original Contract Price prior to this Change Order \$ _____	Contract Time Prior to this Change Order <u>677 days</u> days or date
Net Increase (Decrease) of this Change Order \$ _____	Net Increase (Decrease) of this Change Order <u>150 days</u> days
Contract Price with all approved Change Orders Original Contract Price \$ _____ Total Change Orders \$ _____ Current Contract Price \$ _____	Contract Time with all approved Change Orders <u>827 days</u> days or date

RECOMMENDED:
By: *Stan Bolin*

Allen & Hoshall, Inc.
Engineer/Architect

Date: 03/22/2024

APPROVED:
By: _____

City of Jackson
Owner

Date: _____

End of Document

APPROVED:
By: *Chris Egg*

Power Grid Company
Contractor

Date: 3-25-2024