

### CHANGE ORDER No. 3

Project: **I-55 Transmission Distribution**

Date of Issuance: 03/21/2024

Owner: **City of Jackson**

Address: **101 Court Street, Jackson, MO 63755**

Contractor: **Power Line Consultants,LLC**

Owner's Project No.: \_\_\_\_\_

Engineer/Architect: **Allen & Hoshall, Inc.**

Engineer/Architect's Project No.: **81862**

You are directed to make the following changes in the Contract Documents.

Description: Extension of contract time

Purpose of Change Order: Extension of contract time to allow for delays in material

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Base Contract Price \$ _____ Authorized Amendments \$ _____ Original Contract Price \$ _____	Original Contract Time <u>373 days</u> _____ days or date
Net Change from previous Change Orders No. _____ thru No. _____ \$ _____	Net Change from previous Change Orders No. 1 _____ thru No. <u>2</u> <u>304 days</u> _____ days
Original Contract Price prior to this Change Order \$ _____	Contract Time Prior to this Change Order <u>677 days</u> _____ days or date
Net Increase (Decrease) of this Change Order \$ _____	Net Increase (Decrease) of this Change Order <u>150 days</u> _____ days
Contract Price with all approved Change Orders Original Contract Price \$ _____ Total Change Orders \$ _____ Current Contract Price \$ _____	Contract Time with all approved Change Orders <u>827 days</u> _____ days or date

RECOMMENDED:

APPROVED:

APPROVED:

By: *Stan Golden*

By: \_\_\_\_\_

By: *Ray J. Sauer*

Allen & Hoshall, Inc.  
Engineer/Architect

City of Jackson  
Owner

Power Line Consultants,LLC  
Contractor

Date: 03/21/2024

Date: \_\_\_\_\_

Date: 3/21/24

End of Document