

**CHANGE ORDER NO.: 02**

Owner:	City of Jackson, MO	Owner's Project No.:	N/A
Engineer:	Horner & Shifrin, Inc.	Engineer's Project No.:	1907700
Contractor:	Penzel Construction Co., Inc.	Contractor's Project No.:	
Project:	Jackson WWTP Improvements		
Contract Name:			
Date Issued:	March 30, 2026	Effective Date of Change Order:	

The Contract is modified as follows upon execution of this Change Order:

Description:

**Furnishment and installation of new valves & hydrants for requested change to watermain extension.**

Attachments:

- Table 1 – Description of Change Order No. 2**
- Attachment 1 – Raider Mechanical scope of Supply**
- Attachment 2 – RFP No. 1 – 8 Inch watermain extension**

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>11,764,000.00</u>	Original Contract Times: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>
<b>[Increase] [Decrease]</b> from previously approved Change Orders: \$ <u>3,199.96</u>	<b>[Increase] [Decrease]</b> from previously approved Change Orders: Substantial Completion: <u>0 days</u> Ready for final payment: <u>0 days</u>
Contract Price prior to this Change Order: \$ <u>11,767,199.96</u>	Contract Times prior to this Change Order: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>
<b>[Increase]</b> this Change Order: \$ <u>50,923.95</u>	<b>[Increase] [Decrease]</b> this Change Order: Substantial Completion: <u>0 days</u> Ready for final payment: <u>0 days</u>
Contract Price incorporating this Change Order: \$ <u>11,818,123.91</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>

<b>Recommended by: Horner &amp; Shifrin, Inc.</b>	<b>Authorized by: City of Jackson</b>
By: <u></u>	_____
Title: <u>Project Manager</u>	_____
Date: <u>03/30/2026</u>	_____
<b>Authorized by: Penzel Construction Co.</b>	<b>Approved by Funding Agency: MDNR</b>
By: <u></u>	_____
Title: <u>Vice President</u>	_____
Date: <u>3/30/2026</u>	_____

**Table No. 1 - Description of Change Order No. 2**

**City of Jackson, Missouri  
Jackson WWTP Improvements Project**

<b>Item No.</b>	<b>Description</b>	<b>Attached Reference Exhibit</b>	<b>Lump Sum Price</b>	<b>Increase (Decrease) in Contract Price</b>	<b>Increase (Decrease) in Contract Time</b>	<b>Explanation/Comments</b>
1	Furnish & Install Gate Valves & Fire Hydrants	Raider Mechanical Proposal/Change Order Cost Summary & RFP No. 1 8-Inch Waterline Extension	\$50,923.95	\$50,923.95	0 days	Furnish and installation of new valves for requested change to water main. See RFP No. 01 8-Inch Waterline Extension.
	<b>TOTAL INCREASE (DECREASE)</b>			<b>\$50,923.95</b>	<b>0 days</b>	

**Jackson WWTP Improvements**  
*Change Order Request 002*  
*Water Main Gate Valves & Fire Hydrants*  
 3/23/2026

**Subcontractors**

<b>Item Description</b>	<b>Subcontractor</b>	<b>Amount</b>
1 Furnish & Install Gate Valves & Fire Hydrants	Raider Mechanical	48,499.00
	Subcontractor Subtotal	48,499.00
	OH&P	2,424.95 5%
	<i>Subcontractor Total</i>	50,923.95

**Self-Performed**

<b>Item Description</b>	<b>Vendor</b>	<b>Amount</b>
1		
	Self Performed Subtotal	-
	OH&P	- 15%
	<i>Self Performed Total</i>	-

	Grand Total	\$ 50,923.95
--	-------------	--------------