

**CHANGE ORDER NO.: 3**

Owner: City of Jackson, MO  
 Engineer: Horner & Shifrin, Inc.  
 Contractor: Penzel Construction Co., Inc.  
 Project: Jackson WWTP Improvements  
 Contract Name:  
 Date Issued: May 13, 2026

Owner's Project No.: N/A  
 Engineer's Project No.: 1907700  
 Contractor's Project No.: N/A

Effective Date of Change Order:

The Contract is modified as follows upon execution of this Change Order:

**Description:**

Existing underground Electric, Water, & Septic lines below the new WAS Screen & Digester Building addition interfere with the aggregate pier layout. All utilities to be rerouted around the exterior of the pier layout to allow for safe installation.

170' of Septic line is to be flushed out and then capped. Once the piers are installed then Raider will reroute as specified on reroute plans. Water lines are to be capped. Once the piers are installed then Raider will reroute as specified on reroute plans.

**Attachments:**

**Description of Change order No. 3**

**Drawing C8**

**Drawing PL4**

**Scope of supply for Change order 3 (Koch electric, Raider Mechanical, Delta Companies inc.)**

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>11,764,000.00</u>	Original Contract Times: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>
<b>[Increase]</b> from previously approved Change Orders No. 1 to No. 2 \$ <u>50,923.95</u>	<b>[Increase] [Decrease]</b> from previously approved Change Orders No.1 to No. 2 Substantial Completion: <u>0 days</u> Ready for final payment: <u>0 days</u>
Contract Price prior to this Change Order: \$ <u>11,818,123.91</u>	Contract Times prior to this Change Order: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>
<b>[Increase]</b> this Change Order: \$ <u>90,679.28</u>	<b>[Increase]</b> this Change Order: Substantial Completion: <u>56 days</u> Ready for final payment: <u>56 days</u>
Contract Price incorporating this Change Order: \$ <u>11,908,803.19</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>656 days</u> Ready for final payment: <u>686 days</u>

