

Table No. 1 - Description of Change Order No. 3

**City of Jackson, Missouri
Jackson WWTP Improvements Project**

Item No.	Description	Attached Reference Exhibit	Lump Sum Price	Increase (Decrease) in Contract Price	Increase (Decrease) in Contract Time	Explanation/Comments
1	Underground Utility Reroutes	Raider Mechanical, Koch Electric, Delta Companies Proposal/Change Order Cost Summary & RFP No. 3	\$90,679.28	\$90,679.28	56 days	See attached document for further engineering explanation.
	TOTAL INCREASE (DECREASE)			\$90,679.28	56 Days	