

CHANGE ORDER NO.: 01

Owner: City of Jackson, MO Owner's Project No.: N/A
 Engineer: Horner & Shifrin, Inc. Engineer's Project No.: 1907700
 Contractor: Penzel Construction Co., Inc. Contractor's Project No.:
 Project: Jackson WWTP Improvements
 Contract Name:
 Date Issued: December 8, 2025 Effective Date of Change Order:

The Contract is modified as follows upon execution of this Change Order:

Description:

Updated Federal Wage Rates. See attached Table 1

Attachments:

Table 1 – Description of Change Order No. 1 & Attachment A

Change in Contract Price		Change in Contract Times	
Original Contract Price:		Original Contract Times:	
\$ 11,764,000.00		Substantial Completion:	600 days
		Ready for final payment:	630 days
[Increase] [Decrease] from previously approved Change Orders:		[Increase] [Decrease] from previously approved Change Orders:	
\$ 0.00		Substantial Completion:	0 days
		Ready for final payment:	0 days
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 11,764,000.00		Substantial Completion:	600 days
		Ready for final payment:	630 days
[Increase] this Change Order:		[Increase] [Decrease] this Change Order:	
\$ 3,199.96		Substantial Completion:	0 days
		Ready for final payment:	0 days
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ 11,767,199.96		Substantial Completion:	600 days
		Ready for final payment:	630 days

Recommended by: Horner & Shifrin, Inc.

Authorized by: City of Jackson

By: Ed Shifrin

Title: Project Manager

Date: 12/8/2025

Authorized by: Penzel Construction Co.

Approved by Funding Agency: MDNR

By: Jim Batts

Title: Vice President

Date: 12/22/2025