



PUBLIC WORKS MEMORANDUM

City of Jackson

TO: Mayor and Board of Alderman

CC: Jim Roach, City Administrator

FROM: Kent Peetz, Director of Public Works

DATE: January 12, 2022

RE: Change Order No. 1 to N. Union Street San. Sewer and Lift Station and North Ind. Park San. Sewer Extension

Attached you will find Change Order No. 1 to the N. Union Street San. Sewer and Lift Station and North Ind. Park San. Sewer Extension contract with CE Contracting. This change order includes:

1. \$6,345.00 increase in cost for the rerouting and connection of the sewer lateral from the bathroom at Safety City to eliminate a section of the sewer lateral that was found to have serious deterioration.
2. \$745.00 for an electric meter base to service the lift station.
3. Addition of 63 contract days for Substantial Completion and 108 contract days for Final Completion. The additional time is for installation and testing of the lift station pumps. The delivery date for the pumps was delayed from October to January which was beyond the contractor's control.

I recommend you approve this Change Order.