



City of Jackson

CHANGE ORDER

PROJECT: 2025 Concrete Pavement Improvement Program

DATE OF ISSUANCE: November 17, 2025

CHANGE ORDER NO.: 1

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR:

Lappe Cement Finishing, Inc.

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

☒ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$348,420.56	Original Contract End Date: December 8, 2025
Previous Change Orders: \$0.00	Net Change from Previous Change Orders: n/a
Contract Price prior to this Change Order: \$348,420.56	Contract End Date prior to this Change Order: December 8, 2025
Net Increase (Decrease) of this Change Order: \$5,415.00	Net Increase (Decrease) of this Change Order: n/a
Contract Price with all approved Change Orders: \$353,835.56	Contract End Date with all approve Change Orders: December 8, 2025

Recommended By:


Project Manager

11/12/2025

Date

Approved By:

Mayor of the City of Jackson

Date

Accepted By:


Authorized Representative
of the Contractor

11/12/2025

Date

CHANGE ORDER 1

Repair Year	Sheet	Street	Letter	Length	Width	SQ_YD	Hi Early	Unit Cost	Total Cost
2025	5A	MAIN ST E	C5	8.50	11.00	10.39	N	\$ 100.00	
2025	6A	MANSFIELD PL	AA6	4.00	1.00	0.44	N	\$ 100.00	
2025	6A	MANSFIELD PL	BB6	14.75	8.34	13.67	N	\$ 100.00	
2025	6A	MANSFIELD PL	CC6	11.83	4.17	5.48	N	\$ 100.00	
2025	6A	MANSFIELD PL	DD6	14.67	13.00	21.19	N	\$ 100.00	
2025	7A	OLD CAPE RD (CURB)	HH7	2.50	1.50	0.42	N	\$ 100.00	
2025	8A	OLD CAPE RD	RR8	7.67	3.00	2.56	N	\$ 100.00	
TOTALS						54.15		\$ 100.00	\$ 5,415.00