



# City of Jackson

## CHANGE ORDER

PROJECT: Power Plant Equipment Painting Project

DATE OF ISSUANCE: 4-1-24

CHANGE ORDER NO.: 1

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR:  
Robert Boitnott Painting

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

☐ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$83,750.00	Original Contract End Date: 08-01-24
Previous Change Orders: N/A	Net Change from Previous Change Orders: N/A
Contract Price prior to this Change Order: \$83,750.00	Contract End Date prior to this Change Order: 08-01-24
Net Increase (Decrease) of this Change Order: N/A	Net Increase (Decrease) of this Change Order: 133 Days
Contract Price with all approved Change Orders: \$83,750.00	Contract End Date with all approve Change Orders: 11-30-24

Recommended By:

Mark D. Bid  
Project Manager

7-9-24  
Date

Approved By:

\_\_\_\_\_  
Mayor of the City of Jackson

\_\_\_\_\_  
Date

Accepted By:

\_\_\_\_\_  
Authorized Representative  
of the Contractor

\_\_\_\_\_  
Date