

MEMO



TO: Mayor Hahs and Members of the Board of Aldermen

FROM: Janet Sanders, Director of Public Works

DATE: June 29, 2023

SUBJECT: Change Order #2 – Kimbeland Pump Station Improvements

Attached you will find Change Order #2 for the Kimbeland Pump Station Improvement Project. This change order is not a change in cost but a change in time. Due to material delays, RIHC Contracting has requested a 119-day extension to extend the substantial completion date to October 4, 2023. Horner & Shifrin, the project engineer has approved this change. The Wastewater Department is also aware and agreeable.

During the delay, RIHC is switching gears to begin the Water Facility Upgrades project 2D (Water Plant Improvements).