

CHANGE ORDER No. 2Project: **I-55 Transmission Distribution**Date of Issuance: 10/20/2023Owner: **City of Jackson**Address: **101 Court Street, Jackson, MO 63755**Contractor: **Power Line Consultants, LLC**

Owner's Project No.: _____

Engineer/Architect: **Allen & Hoshall, Inc.**Engineer/Architect's Project No.: **81862**

You are directed to make the following changes in the Contract Documents.

Description: Extension of contract time

Purpose of Change Order: Extension of contract time to allow for delays in material


Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Base Contract Price \$ _____	Original Contract Time _____
Authorized Amendments \$ _____	_____ 373 days _____
Original Contract Price \$ _____	_____ days or date
Net Change from previous Change Orders No. _____ thru No. _____	Net Change from previous Change Orders No. 1 _____ thru No. 1 _____
\$ _____	_____ 154 days _____
	_____ days
Original Contract Price prior to this Change Order	Contract Time Prior to this Change Order
\$ _____	_____ 527 days _____
	_____ days or date
Net Increase (Decrease) of this Change Order	Net Increase (Decrease) of this Change Order
\$ _____	_____ 150 days _____
	_____ days
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
Original Contract Price \$ _____	
Total Change Orders \$ _____	
Current Contract Price \$ _____	_____ 677 days _____
	_____ days or date


RECOMMENDED:

APPROVED:

APPROVED:

By: 

By: _____

By: Allen & Hoshall, Inc.
Engineer/ArchitectCity of Jackson
OwnerPower Line Consultants, LLC
ContractorDate: 10/20/23

Date: _____

Date: 10/20/23

End of Document