

CHANGE ORDER No. 2Project: **I-55 Electrical Substation**Date of Issuance: 10/20/2023Owner: **City of Jackson**Address: **101 Court Street, Jackson, MO 63755**Contractor: **Power Grid Company**

Owner's Project No.: _____

Engineer/Architect: **Allen & Hoshall, Inc.**Engineer/Architect's Project No.: **81862**

You are directed to make the following changes in the Contract Documents.

Description: **Extension of contract time**Purpose of Change Order: **Extension of contract time to allow for delays in material**

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Base Contract Price \$ _____	Original Contract Time _____
Authorized Amendments \$ _____	<u>373 days</u>
Original Contract Price \$ _____	days or date
Net Change from previous Change Orders No. _____ thru No. _____	Net Change from previous Change Orders No. 1 _____ thru No. 1 _____
\$ _____	<u>154 days</u>
	days
Original Contract Price prior to this Change Order \$ _____	Contract Time Prior to this Change Order <u>527 days</u>
	days or date
Net Increase (Decrease) of this Change Order \$ _____	Net Increase (Decrease) of this Change Order <u>150 days</u>
	days
Contract Price with all approved Change Orders Original Contract Price \$ _____ Total Change Orders \$ _____ Current Contract Price \$ _____	Contract Time with all approved Change Orders <u>677 days</u>
	days or date

RECOMMENDED:

APPROVED:

APPROVED:

By: _____

By: _____

By: _____

Allen & Hoshall, Inc.
Engineer/ArchitectCity of Jackson
OwnerPower Grid Company
ContractorDate: 10/20/23Date: _____
End of DocumentDate: 10/24/2023