

CHANGE ORDER NO.: 02

Owner:	City of Jackson, MO	Owner's Project No.:	N/A
Engineer:	Horner & Shifrin, Inc.	Engineer's Project No.:	1907700
Contractor:	Penzel Construction Co., Inc.	Contractor's Project No.:	
Project:	Jackson WWTP Improvements		
Contract Name:			
Date Issued:	March 30, 2026	Effective Date of Change Order:	

The Contract is modified as follows upon execution of this Change Order:

Description:

Furnishment and installation of new valves & hydrants for requested change to watermain extension.

Attachments:

- Table 1 – Description of Change Order No. 2**
- Attachment 1 – Raider Mechanical scope of Supply**
- Attachment 2 – RFP No. 1 – 8 Inch watermain extension**

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>11,764,000.00</u>	Original Contract Times: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>
[Increase] [Decrease] from previously approved Change Orders: \$ <u>3,199.96</u>	[Increase] [Decrease] from previously approved Change Orders: Substantial Completion: <u>0 days</u> Ready for final payment: <u>0 days</u>
Contract Price prior to this Change Order: \$ <u>11,767,199.96</u>	Contract Times prior to this Change Order: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>
[Increase] this Change Order: \$ <u>50,923.95</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>0 days</u> Ready for final payment: <u>0 days</u>
Contract Price incorporating this Change Order: \$ <u>11,818,123.91</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>600 days</u> Ready for final payment: <u>630 days</u>

Recommended by: Horner & Shifrin, Inc.	Authorized by: City of Jackson
By: <u></u>	_____
Title: <u>Project Manager</u>	_____
Date: <u>03/30/2026</u>	_____
Authorized by: Penzel Construction Co.	Approved by Funding Agency: MDNR
By: <u></u>	_____
Title: <u>Vice President</u>	_____
Date: <u>3/30/2026</u>	_____