



City of Jackson

CHANGE ORDER

PROGRAM: Disposal of Stockpiled Brush

DATE OF ISSUANCE: August 4, 2025

CHANGE ORDER NO.: 8

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR: Herzog Excavating & Demolition, LLC – 24 Green Meadows Ln., Perryville, Missouri 63775

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

This is an additional cost for the contractor remove a new pile of brush from the site accumulated between July 1 and July 31, 2025.

☒ See Attachments


CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$28,600.00	Original Contract End Date: December 31, 2023
Previous Change Orders: \$101,100.00	Net Change from Previous Change Orders: 0 days
Contract Price prior to this Change Order: \$129,700.00	Contract End Date prior to this Change Order: December 31, 2025
Net Increase (Decrease) of this Change Order: \$4,800.00	Net Increase (Decrease) of this Change Order: 0 days
Contract Price with all approved Change Orders: \$134,500.00	Contract End Date with all approve Change Orders: December 31, 2025

Recommended By:


Director of Administrative Services


7/31/2025
Date

Approved By:


Mayor, City of Jackson

Date

Accepted By:


Authorized Representative
of the Contractor

7/31/2025
Date



Herzog Excavating & Demolition LLC
24 Green Meadows Ln.
Perryville, Missouri 63775
herzogexcavatingdemolition@gmail.com
(573) 768-1398

Estimate

Submitted on 07/30/2025

Estimate for

City of Jackson
101 Court Street
Jackson, Missouri 63755

Project

Disposal of Stockpiled Brush Program 2025
(Extra Brush Pile)

Estimate Expires

none

Description

Remove and dispose of extra brush pile

Total price

\$4,800.00

Subtotal \$4,800.00

Notes: *Thank you for your business!*

Total \$4,800.00