

101124

82084

**CHANGE ORDER No. 1**Project: **15kV Circuit #21 Upgrade**Date of Issuance: 7/22/2025Owner: **City of Jackson**Address: **101 Court Street, Jackson, MO 63755**Contractor: MDR Construction Inc.

Owner's Project No.: \_\_\_\_\_

Engineer/Architect: **Allen & Hoshall, Inc.**Engineer/Architect's Project No.: **82084**

You are directed to make the following changes in the Contract Documents.

Description: Change final completion date to December 23<sup>rd</sup>, 2025 due to material delay.

Purpose of Change Order: Viper Switch Delivery Delay

Attachments:

<b>CHANGE IN CONTRACT PRICE:</b>	<b>CHANGE IN CONTRACT TIME:</b>
Base Contract Price \$ _____	Original Contract Time
Authorized Amendments \$ _____	<u>July 17, 2025</u>
Original Contract Price \$ _____	_____ days or date
Net Change from previous Change Orders No. _____ thru No. _____	Net Change from previous Change Orders No. <u>1</u> thru No. <u>-</u>
\$ _____	<u>0</u>
	_____ days
Original Contract Price prior to this Change Order	Contract Time Prior to this Change Order
\$ _____	<u>July 17, 2025</u>
	_____ days or date
Net Increase (Decrease) of this Change Order	Net Increase (Decrease) of this Change Order
\$ _____	<u>159</u>
	_____ days
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
Original Contract Price \$ _____	
Total Change Orders \$ _____	
Current Contract Price \$ _____	<u>December 23, 2025</u>
	_____ days or date

RECOMMENDED:

APPROVED:

APPROVED:

By:   
Allen & Hoshall, Inc.  
Engineer/ArchitectBy: \_\_\_\_\_  
City of Jackson  
OwnerBy:   
MDR Construction Inc.  
ContractorDate: 7/22/2025

Date: \_\_\_\_\_

Date: 7/22/2025

End of Document