



# City of Jackson

## CHANGE ORDER

PROJECT:

DATE OF ISSUANCE:

CHANGE ORDER NO.:

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR:

Steve's Hauling and Excavating, LLC

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

☒ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$25,800.60	Original Contract End Date: Not specified
Previous Change Orders: 0	Net Change from Previous Change Orders: 0
Contract Price prior to this Change Order: \$25,800.60	Contract End Date prior to this Change Order: Not specified
Net Increase (Decrease) of this Change Order: \$2,611.88	Net Increase (Decrease) of this Change Order: \$2,611.88
Contract Price with all approved Change Orders: \$28,412.48	Contract End Date with all approved Change Orders: December 18, 2023

Recommended By:

  
Project Manager

December 18, 2023

Date

Approved By:

\_\_\_\_\_  
Mayor of the City of Jackson

\_\_\_\_\_  
Date

Accepted By:

  
Authorized Representative  
of the Contractor

12-15-23  
\_\_\_\_\_  
Date

**Steve`s Hauling and Excavating LLC**  
**789 County Road 416**  
**Oak Ridge , MO 63769**  
**573-579-6612**

Customer Name
City of Jackson Missouri
101 court st
Jackson Mo 63755

DATE
12/11/23

[illegible]