

**CHANGE ORDER NO.: 1**

|                |   |                                 |                  |
|----------------|---|---------------------------------|------------------|
| Owner:         | City of Jackson, MO   | Owner's Project No.:            | n/a              |
| Engineer:      | Koehler Engineering   | Engineer's Project No.:         | 38220            |
| Contractor:    | Tom Beussink Excavating   | Contractor's Project No.:       | n/a              |
| Project:       | I-55 Electric Substation  |                                 |                  |
| Contract Name: | Agreement between City of Jackson, MO and Tom Beussink Excavating, Inc. |                                 |                  |
| Date Issued:   | January 25, 2022  | Effective Date of Change Order: | January 25, 2022 |

The Contract is modified as follows upon execution of this Change Order:

Description and associated Cost increase (decrease):

**The change increases the Contract Amount:**

**\$0.00**

**Total:**

**\$0.00**

**The current nationwide supply chain delays/disruptions have affected this project. The fencing materials were delayed and fencing will not be installed until Mid February. The contract is being extended to the end of February for fencing installation, and the end of April for final seeding and site restoration.**

Attachments:

| Change in Contract Price  |  | Change in Contract Times<br>[State Contract Times as either a specific date or a number of days] |  |
|---|--|--|--|
| Original Contract Price:  |  | Original Contract Times:   |  |
| \$ 337,416.00   |  | Substantial Completion: Dec. 27, 2021  |  |
|   |  | Ready for final payment: Jan. 26, 2022   |  |
| Increase from previously approved Change Orders No. 0 to No. 1: |  | No Change from previously approved Change Orders No.0 to No. 1:                                  |  |
| \$ 0.00   |  | Substantial Completion: n/a  |  |
|   |  | Ready for final payment: n/a   |  |
| Contract Price prior to this Change Order:                      |  | Contract Times prior to this Change Order:   |  |
| \$ 337,416.00   |  | Substantial Completion: Dec. 27, 2021  |  |
|   |  | Ready for final payment: Jan. 26, 2022   |  |
| Increase this Change Order:                                     |  | An Increase From this Change Order:  |  |
| \$ 0.00   |  | Substantial Completion: Add 63 Days  |  |
|   |  | Ready for final payment: Add 124 Days  |  |
| Contract Price incorporating this Change Order:                 |  | Contract Times with all approved Change Orders:  |  |
| \$ 337,416.00   |  | Substantial Completion: February 28, 2022  |  |
|   |  | Ready for final payment: April 30, 2022  |  |

Recommended by Engineer (if required)

Accepted by Contractor

By:



Chris Koehler, PE, PLS

Title: Pres., Koehler Engineering

Date: January 25, 2022



Tom Beussink

Project Manager, CE Contracting, Inc.

January 25, 2022

Authorized by Owner

Approved by Funding Agency (if applicable)

By:

Honorable Dwain Hahs

Title: Mayor

Date: \_\_\_\_\_