

CHANGE ORDER No.1

CONTRACTOR: Putz Construction, LLC
PROJECT NAME: Replace Bridge #2150005 over Hubble Creek

LPA: Cape Girardeau County, MO
PROJECT NO.: BRO R129(001)

The Contractor is hereby directed to make the following changes from the contract:

1. DESCRIPTION AND REASON FOR CHANGE:

This Change Order reconciles quantities for as-constructed materials utilized for the project construction

2. COST OF WORK AFFECTED BY THIS CHANGE ORDER.

EST. LINE NO.	CONTRACT ITEM NO.	ITEM DESCRIPTION	UNITS PREVIOUSLY PROVIDED FOR	UNITS TO BE CONSTRUCTED	UNITS OVERRUN, UNDERRUN, CONTINGENT	UNIT PRICE	CONTRACT OR AGREED UNIT PRICE	AMOUNT OF OVERRUN OR PLUS CONTINGENT	AMOUNT OF UNDERRUN OR MINUS CONTINGENT
5	4011209	Type BP-1 or BP-2 Asphaltic Pavement (See Sections for Thickness)	59.00	70.12	11.12 TON	\$176.00	\$176.00	\$1,957.12	
10	6113020	Furnish Type 2 Rock Blanket, 24" Thick	38.00	64.00	26.00 CY	\$35.00	\$35.00	\$910.00	
11	6113040	Place Type 2 Rock Blanket, 24" Thick	38.00	64.00	26.00 CY	\$30.00	\$30.00	\$780.00	
12	6161005	Construction Signing	118.00	247.00	129.00 SF	\$22.00	\$22.00	\$2,838.00	
16	6240104A	Separation Geotextile	56.00	91.00	35.00 SY	\$2.50	\$2.50	\$87.50	
18	8061019	Furnish and Install Silt Fencing	50.00	0.00	-50.00 EA	\$5.00	\$5.00		-\$250.00
21	7032003	Class B Concrete (Substructure)	67	70.00	3.00 CY	\$1,100.00	\$1,100.00	\$3,300.00	
TOTALS:								\$9,872.62	(\$250.00)

3. SETTLEMENT FOR COST OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED:

All Adjustments are based on Unit Costs

4 COMMENTS:

This Change Order adjust the project construction to the final quantities utilized.

5 COST ADJUSTMENTS TO THE CONTRACT:

1. CONTRACT AMOUNT	\$407,051.40
2. OVERRUN THIS ORDER	\$9,872.62
3. OVERRUN PREVIOUS	\$0.00
4. UNDERRUN THIS ORDER	(\$250.00)
5. UNDERRUN PREVIOUS	\$0.00
6. PROJECT TOTAL	\$416,674.02

THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO:

APPROVED: (OWNER)	DATE	APPROVED: (CONTRACTOR)	DATE
			8/26/25
APPROVED : MODOT DISTRICT LEVEL	DATE	APPROVED: (CONSTRUCTION ENGINEER)	8/26/2025
			
APPROVED : MODOT CENTRAL OFFICE	DATE		

CHANGE ORDER No. 1

CONTRACTOR: Putz Construction, LLC

LPA: Cape Girardeau County, MO

PROJECT NAME: Replace Bridge #2150005 over Hubble Creek

PROJECT NO.: BRO R129(001)

Explanation of Over-Run / Under Run Items

EST. LINE NO.	CONTRACT ITEM NO.	ITEM DESCRIPTION	Description / Explanation of reason for over-run / under-run.
5	4011209	Type BP-1 or BP-2 Asphaltic Pavement (See Sections for Thickness)	Additional Riprap was needed to properly stabilize the banks on both sides of the creeks. Final quantity was determined from field measurements.
10	6113020	Furnish Type 2 Rock Blanket, 24" Thick	Additional Riprap was needed to properly stabilize the banks on both sides of the creeks. Final quantity was determined from field measurements.
11	6113040	Place Type 2 Rock Blanket, 24" Thick	The rip-rap areas were expanded beyond the plan limits to stabilize the banks on both sides of the creek.
12	6161005	Construction Signing	In Conjunction with the owner, additional detour signage was added to the project.
16	6240104A	Separation Geotextile	The separation geotextile was placed under the rip-rap, so this quantity was increased in accordance with Items 10 and 11.
18	8061019	Furnish and Install Silt Fencing	The contractor utilized berms at no charge in lieu of silt fencing, so this item was eliminated.
21	7032003	Class B Concrete (Substructure)	The rock under the western bridge footings was fractured and required an additional approximately 6" of removal which resulted in an overrun of 3 CY of Substructure Concrete.
			 5/25/2025 APPROVED: (CONSTRUCTION ENGINEER)