

CHANGE ORDER No. 1Project: **I-55 Electrical Substation**Date of Issuance: 06/28/2023Owner: **City of Jackson**Address: **101 Court Street, Jackson, MO 63755**Contractor: **Power Grid Company**

Owner's Project No.: _____

Engineer/Architect: **Allen & Hoshall, Inc.**Engineer/Architect's Project No.: **81862**

You are directed to make the following changes in the Contract Documents.

Description: **Extension of contract time**Purpose of Change Order: **Extension of contract time to allow for delays in material**

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Base Contract Price \$ _____	Original Contract Time _____
Authorized Amendments \$ _____	_____ 371 days _____
Original Contract Price \$ _____	days or date
Net Change from previous Change Orders No. _____ thru No. _____	Net Change from previous Change Orders No. _____ thru No. _____
\$ _____	_____ 0 days _____
	days
Original Contract Price prior to this Change Order \$ _____	Contract Time Prior to this Change Order _____ 371 days _____
	days or date
Net Increase (Decrease) of this Change Order \$ _____	Net Increase (Decrease) of this Change Order _____ 152 days _____
	days
Contract Price with all approved Change Orders Original Contract Price \$ _____	Contract Time with all approved Change Orders _____ 525 days _____
Total Change Orders \$ _____	days or date
Current Contract Price \$ _____	

RECOMMENDED:

APPROVED:

APPROVED:

By: *Stacy Bonds*

By: _____

By: *[Signature]*Allen & Hoshall, Inc.
Engineer/ArchitectCity of Jackson
OwnerPower Grid Company
ContractorDate: 07/06/23Date: _____
End of DocumentDate: 7-5-2025