

CHANGE ORDER No. 1Project: **I-55 Transmission Distribution**Date of Issuance: **06/28/2023**Owner: **City of Jackson**Address: **101 Court Street, Jackson, MO 63755**Contractor: **Power Line Consultants, LLC**

Owner's Project No.: _____

Engineer/Architect: **Allen & Hoshall, Inc.**Engineer/Architect's Project No.: **81862**

You are directed to make the following changes in the Contract Documents.

Description: Extension of contract time

Purpose of Change Order: Extension of contract time to allow for delays in material


Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Base Contract Price	\$ _____	Original Contract Time	_____
Authorized Amendments	\$ _____		_____
Original Contract Price	\$ _____		_____
			_____ days or date
Net Change from previous Change Orders No. _____ thru No. _____		Net Change from previous Change Orders No. _____ thru No. _____	
\$ _____		_____	_____
			_____ days
Original Contract Price prior to this Change Order		Contract Time Prior to this Change Order	
\$ _____		_____	_____
			_____ days or date
Net Increase (Decrease) of this Change Order		Net Increase (Decrease) of this Change Order	
\$ _____		_____	_____
			_____ days
Contract Price with all approved Change Orders		Contract Time with all approved Change Orders	
Original Contract Price \$ _____			
Total Change Orders \$ _____			
Current Contract Price \$ _____			
		_____	_____
			_____ days or date


RECOMMENDED:

APPROVED:

APPROVED:

By: 

By: _____

By: Allen & Hoshall, Inc.
Engineer/ArchitectCity of Jackson
OwnerPower Line Consultants, LLC
ContractorDate: **07/06/23**

Date: _____

Date: **7-5-2023**

End of Document