

CONTRACTOR: Fronabarger Concreters, Inc.
PROJECT NAME: Jackson Industrial Park - Proj. Scotland

The Contractor is hereby directed to make the following changes from the contract:

Due to the extensive inclement weather, the project construction completion date is being set back.

[illegible]

This is a No-Cost Change Order.

This is a no-cost change order. A future change order will reconcile final quantities and adjust the contract amount accordingly.

Original Contract Completion Date:
Days Added in Previous Change Order(s):
Days Added This Change Order:
Proposed Completion Date:

Added Days:

0	8-Mar-25
54	1-May-25

1. CONTRACT AMOUNT
2. OVERRUN THIS ORDER
3. OVERRUN PREVIOUS
4. UNDERRUN THIS ORDER
5. UNDERRUN PREVIOUS
6. PROJECT TOTAL

\$668,415.00

\$0.00

\$0.00

\$668,415.00

THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO:

APPROVED: (OWNER)

DATE _____

APPROVED: (CONTRACTOR)

DATE

APPROVED : MISSOURI DEPARTMENT OF ECONOMIC DEV. DATE

APPROVED: (CONSTRUCTION ENGINEER)

2/27/2025