



City of Jackson

CHANGE ORDER

Putz Construction

1

Name of Contractor

Change Order No.

4694 State Hwy 72

Jackson, MO 63755

Contractor Address

City/State/Zip

Pavilion #2 Replacement Project

3/4/2025

Project Name

Date

Description: ☐ See Attachments

Time extension due to weather for the Pavilion #2 Replacement Project

| CHANGE IN CONTRACT PRICE | CHANGE IN CONTRACT TIME |
|---|---|
| Original Contract Price: \$ 49,694.45 | Original Contract End Date: March 4, 2025 |
| Previous Change Orders: \$ 0.00 | Net Change from Previous Change Orders: 0 |
| Contract Price prior to this Change Order: \$ 49,694.45 | Contract End Date prior to this Change Order: March 4, 2025 |
| Net Increase (Decrease) of this Change Order: \$ 0.00 | Net Increase (Decrease) of this Change Order: 60 |
| Contract Price with all approved Change Orders: \$ 49,694.45 | Contract End Date with all approved Change Orders: May 3, 2025 |

Recommended By:


Jason Lipe, Parks & Recreation Director

2/14/25
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:


Contractor Auth. Representative

2/14/25
Date