



City of Jackson

CHANGE ORDER

Mike Light Cement Finishing, Inc

Name of Contractor

909 PCR 630

Contractor Address

2023 Concrete Pavement Improvement Program

Project Name

2

Change Order No.

Perryville, MO 63775

City/State/Zip

09/08/2023


Date

Description: ☐ See Attachments

This change order is to address the final quantities for the 2023 Concrete project as well as to extend the contract date to allow for punch list items to be completed. Additional quantities for the project include corrections to quantities in the bid documents as well as additional damaged panels addressed on Court Street.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: 248763.60	Original Contract End Date: 8/21/2023
Previous Change Orders: 39802.50	Net Change from Previous Change Orders: 21
Contract Price prior to this Change Order: 288566.10	Contract End Date prior to this Change Order: September 11, 2023
Net Increase (Decrease) of this Change Order: 12805.64	Net Increase (Decrease) of this Change Order: 14
Contract Price with all approved Change Orders: 301371.24	Contract End Date with all approved Change Orders: September 25, 2023

Recommended By:


Anna Bergmark, PE

9/15/2023

Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:


Contractor Auth. Representative

9/15/2023

Date