



FIRE DEPARTMENT AGENDA ITEM REPORT

TO: Mayor and City Council
FROM: Lee Turner, Chief
DATE: June 4, 2026
SUBJECT: Proposed Change Orders #9-#12 to Fire Station #2

BACKGROUND:

- Change Order #9 increases the contract by \$1,356.17 to change the contract to add an Electric Strike at Door 122.
- Change Order #10 increases the contract by \$972.37 to change the contract to add a CFS Header for LVL at Mezzanine.
- Change Order #11 was not approved by the Architect as requested by the Contractor.
- Change Order #12 increases the contract by \$652.83 to change the contract to add a Shear Brace to CMU.

FISCAL IMPACT:

The net price change for the project will now be \$2,981.37 for these three change orders. The new contract sum will be \$5,176,064.93.

REQUEST/RECOMMENDATION:

We are requesting Change Orders #9, #10 and #12 to be approved as presented and recommended by the City's Architect.

ATTACHMENTS:

Change Order #9
Change Order #10
Change Order #11
Change Order #12