



FIRE DEPARTMENT AGENDA ITEM REPORT

TO: Mayor and City Council
FROM: Lee Turner, Chief
DATE: July 1, 2026
SUBJECT: Proposed Change Orders #13-#14 to Fire Station #2

BACKGROUND:

- Change Order #13 increases the contract by \$5,424.91 to add brick to wing walls and structural support.
- Change Order #14 increases the contract by \$12,830.00 to change the height of parapet walls.

FISCAL IMPACT:

The net price change for the project will now be \$18,254.91 for these two change orders. The new contract sum will be \$5,194,319.84.

REQUEST/RECOMMENDATION:

We are requesting Change Orders #13 and #14 be approved as presented and recommended by the City's Architect.

ATTACHMENTS:

Change Order #13
Change Order #14