

## Change Order

PROJECT: (Name and address)

Jefferson City Fire Station No. 2

Jefferson City Fire Station No. 2

1075 Odyssey Road Jefferson City, TN 37760

OWNER: (Name and address)
City of Jefferson City, TN
112 City Center Drive
Jefferson City, TN 37760

CONTRACT INFORMATION:

Contract For: Jefferson City Fire Station

No. 2

Date: 05-12-2025

ARCHITECT: (Name and address)
Allen & Hoshall
5746 Marlin Road Suite 102

Chattanooga, TN 37411

CHANGE ORDER INFORMATION:

Change Order Number: 004

Date: 08-18-2025

CONTRACTOR: (Name and address)

McSpadden Inc P. O. Box 948

Dandridge, TN 37725

## THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

As Per ASI #2 Dumpster Enclosure--Add S10,500,00

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be increased by Thirty-Five (35) days. The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rober	An	1	/hen	
ARCHITECT (	Signatur	e) /		CONTRA

BY: Robert Thew

(Printed name, title, and license number if required)

9/16/2025 Date CONTRACTOR (Signature)

BY: Charles S McSpadden, VP

(Printed name and title)

Av6 19, 2025

OWNER (Signature)

BY: Mayor Mitch Cain

(Printed name and title)

Date

