

This is **EXHIBIT K**, consisting of **2** pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated **July 28, 2022**.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 4

The Effective Date of this Amendment is: July 24, 2026

Background Data

Effective Date of Owner-Engineer Agreement: July 28, 2022

Owner: Town of Jerome

Engineer: PACE

Project: Town of Jerome WWTP Improvements

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]

- ☐ Additional Services to be performed by Engineer
- ☐ Modifications to services of Engineer
- ☐ Modifications to responsibilities of Owner
- ☒ Modifications of payment to Engineer
- ☐ Modifications to time(s) for rendering services
- ☐ Modifications to other terms and conditions of the Agreement

Description of Modifications:

Update the remaining contract amount with our 2026 rates.

2026 Hourly Labor Rates and Engineering Fee Estimate is attached.

Agreement Summary:

Original agreement amount:	\$ <u>1,306,119.00</u>
Net change for prior amendments:	\$ <u>97,054.00</u>
This amendment amount:	\$ <u>70,960.00</u>
Adjusted Agreement amount:	\$ <u>1,474,133.00</u>

Change in time for services (days or date, as applicable): N/A

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

By: _____
Print
name: _____

Title: _____

Date Signed: _____

By: 
Print
name: Michael G. Krebs

Title: Vice President of Environmental Water

Date Signed: 07/24/2026



2026 HOURLY LABOR RATES

Principal	\$324
Sr. Project Manager / Sr. Consulting Engineer	\$281
Project Manager / Consulting Engineer / Sr. I&C Specialist	\$270
Sr. GIS Analyst / Manager	\$276
Sr. Electrical Engineer	\$265
Sr. Project Engineer / Sr. Design Engineer	\$229
Project Engineer / Design Engineer II / Electrical Engineer	\$206
Instrumentation & Controls Specialist	\$200
Sr. CAD Designer	\$189
Design Engineer	\$162
CAD Designer / GIS Analyst	\$157
Graphic Designer / Technical Editor	\$135
Project Coordinator	\$113
Administrative Support	\$108
Assistant Designer	\$92
G.P.S. Survey Unit (w/ Operator)	\$314
Expert Witness / Legal Consultation	\$400 + Exp.

REIMBURSABLE EXPENSE RATES*

	Units	Cost
<u>Travel</u>		
Mileage (Per Mile)	Mile	\$0.725
Airfare, Auto Rental, Hotel		At Cost
Misc. Travel (Parking, tax, tolls, meals, etc.)		At Cost
Per Diem (Contract Rate)	DAY	Contract Rate
<u>Outside Reproduction</u>		At Cost
<u>Shipping (FedEx, UPS, Courier, etc.)</u>		At Cost
<u>Misc. (Review Fees, Specific Charges)</u>		At Cost
<u>Reproduction (In-House)</u>		
Sheet Bond - B/W Prints and Copies – All sizes (8 ½ x 11 to 12 x18)	SF	\$0.16
Sheet - Color Prints and Copies – All sizes	SF	\$1.20
Sheet - Glossy Color Print/Photo – All sizes	SF	\$2.60
Roll - Plots and Copies (Roll Paper)		
- Bond (B/W)	SF	\$0.88
- Bond (Color)	SF	\$1.56
Roll - Vellum or Mylar Plots	SF	\$2.60
Roll - Glossy Color Plot Exhibits (Roll Paper)	SF	\$3.12
Report 3-Ring Binders		
≤ 1.5"	EA	\$10.40
1.5" to 3"	EA	\$15.60
> 3"	EA	\$26.00
Coil or GBC Punch Binding	EA	\$1.04

*Note: All reimbursable expenses will be invoiced at the above rates + 10%



ENGINEERING FEE ESTIMATE
PROJECT WORKSHEET

Project Data
Project Name: Jerome WWTP Improvements
Client: City of Jerome
PACE Job Number: B614
Estimate Date: July 21,2026

2026 PACE Hourly Rate Schedule	
Description	Hourly Rate
Principal	\$324
Sr. Proj. Mgr./Sr. Consulting Engr.	\$281
Project Manager /Consulting Engr./Sr. I&C Specialist	\$270
Sr. GIS Analyst / Manager	\$276
Sr. Electrical Engineer	\$265
Sr. Proj. Engr./Sr. Design Engr.	\$229
Proj. Engr/Design Engineer II/Electrical Engineer	\$206
Instrumentation & Controls Specialist	\$200
Sr. CAD Designer	\$189
Design Engineer	\$162
CAD Designer/GIS Analyst	\$157
Graphic Designer / Technical editor	\$135
Project Coordinator	\$113
Administrative Support	\$108
Assistant Designer	\$92
G.P.S. Survey Unit (w/Operator)	\$314
Expert Witness/Legal Consultation	\$400 + Exp.

Current Budget	\$505,990
Revised Budget	\$576,950
Total CO Amount	\$70,960

Item No.	Work Item Description	Estimated Manhours							Man-Power Subtotal	Subconsultant Cost	Expenses	Total Task Costs
		Principal	Sr. Project Manager/Sr. Consulting Engr.	Sr. Project Engineer/Sr. Design Engr.	Project Engineer /Design Engr. II	Sr. CAD Designer	CAD Designer /GIS Analyst	Project Coordinator				
		324	281	229	206	189	157	113				
60	Construction Services								\$208,910	\$0	\$13,040	\$221,950
60.1	Construction Meetings	80	80	96	96			32	\$93,776	\$0	\$6,840	\$100,616
60.2	Construction Management	32	40	96				32	\$47,208	\$0	\$0	\$47,208
60.3	Startup & Commissioning		8	24		24			\$12,280	\$0	\$5,000	\$17,280
60.4	Sub/Final Completion	8		8					\$4,424	\$0	\$1,200	\$5,624
60.5	O&M Manual	2	8	24	80			24	\$27,584	\$0	\$0	\$27,584
60.6	Record Drawings	2	2	16	16	32	60		\$23,638	\$0	\$0	\$23,638
61	Post Construction Services								\$5,000	\$0	\$0	\$5,000
61.1	11-Month Warranty Inspection								\$5,000	\$0	\$0	\$5,000
62	Resident Project Representative								\$0	\$0	\$350,000	\$350,000
62	Resident Project Representative (14 months)								\$0	\$0	\$350,000	\$350,000
TOTALS		124	138	264	192	56	60	88	\$213,910	\$0	\$363,040	\$576,950

Current Budget Difference

\$185,990	\$35,960
\$83,960	\$16,656
\$42,040	\$5,168
\$15,760	\$1,520
\$5,080	\$544
\$20,770	\$6,814
\$18,380	\$5,258
\$5,000	\$0
\$5,000	\$0
\$315,000	\$35,000
\$315,000	\$35,000
\$505,990	\$70,960