

CIP Project Status Update

Project Name	Location	Status (as of 6/4/26)	
2026 PROJECTS			
ROADS & PARKING			
CC	1st Avenue	E Sun Valley Rd to E 5th St	Postponed to 09/08/26
CC	R&M - Chip Sealing	Downtown + Neighborhoods	June 15th - 19th
CC	Town Square Alley Asphalt	Alley bet Sun Valley Rd & 4th St	combined with 1st Ave Paving project
URA	YMCA Parking	Saddle Rd. & Lewis Lot	Temp parking Fall 2026, TBD on asphalt paving
CC	Stop Signs	Downtown	Implementation scheduled for Summer/Fall 2026
POWER LINE UNDERGROUNDING			
URA	IPCo undergrounding - Alley	between Washington & 1st Ave	Working on neighbor outreach & cost share.
URA	IPCo undergrounding - Parking Lot	1st/Wash lot & alleys	Easement was denied. Original project not-to-exceed price expected
SIDEWALKS			
URA	Huck and Paddle to Kneadery Sidewalk + Fix West Side	Downtown	Complete
URA	1st Avenue & 5th Street Infill + SW Corner Rehab	Downtown	Complete
URA	South of Town	River to Bridge	North PEG building demolition (Early July) required for sidewalk install.
URA	Albertsons Driveway Apron Adjustment	Downtown	Complete
URA	6th St & Leadville Ave Intersection	Hotel Ketchum/Leadville parking lot corner	On hold for VE and mid season budget assessment
PARKS & FACILITIES			
URA	Town Square Reduced Scope Implementation	Downtown	Bathroom remodel & ADA ramp for stage planned for middle summer '26
URA	Warm Springs Preserve Welcome Building	Warm Springs Preserve	Siding delivery complications pushing completion to mid June
2027 Planning & Design			
URA	Multi Use Pathway - Hwy 75	6th St to Saddle Rd	Design contract approved
URA	2nd Ave Bike Path	South of Town	Design beginning late Summer '26
URA/CC	Bike/Ped Neighborhood Connections	Downtown	Design beginning late Summer '26
CC	Hwy 75 North of Town Rebuild	North of Town	Design TO for council approval on 5/14
CC	10th St Road Rehab - in conjunction with Hwy 75 Rebuild	North of Town	Design TO for council approval on 5/14
CC	Recreation & Visitor Center Refresh	Downtown	Initial concepts being worked on Summer 2026