



**AGENDA ACTION FORM**

**Consideration of a Resolution to Approve an Amendment to the Preston Construction Dome Contract to Add Alternate 3 for LED Lighting**

To: Board of Mayor and Aldermen  
From: Chris McCartt, City Manager *CM*

Action Form No.: AF-84-2024  
Work Session: April 1, 2024  
First Reading: N/A  
Final Adoption: April 2, 2024  
Staff Work By: Committee  
Presentation By: David Frye

**Recommendation:**  
Approve the resolution.

**Executive Summary:**  
On October 3, 2023, the Board of Mayor and Aldermen approved an agreement for \$20,405,085.00 to Preston Construction for the dome project. On November 7, 2023, an amendment was approved to add alternate 5 for the locker rooms. This brought the total of the agreement to \$20,548,585.00 with contingency amended to \$821,950.00.

At this time, the administration desires to execute amendment 2 to add alternate Bid Item #3 increasing the agreement by \$272,000.00. Alternate #3 is the additional LED lighting attached to the new steel roof support structure. The contract total will be a not to exceed amount of \$20,820,585.00. Contingency will be increased by \$10,880.00 for an amended amount of \$832,823.00.

Funding will be from D-B Dome Renovation Project.

The administration recommends approving amendment 2 to the agreement with Preston Construction to add alternate #3 for additional LED ceiling lighting in the amount of \$272,000.00 and to increase the contingency by 4% of the alternate amount which is \$10,880.00.

This action was approved by the Board of Education on March 12, 2024.

**Attachments:**  
Resolution  
Letter

	Y	N	O
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Montgomery	—	—	—
Olterman	—	—	—
Phillips	—	—	—
Shull	—	—	—