



TO: Board of Education
Dr. Chris Hampton, Superintendent

FROM: David J. Frye, Chief Finance Officer DJF

DATE: March 12, 2024

SUBJECT: Buck Van Huss Dome Renovation Alternate 3

On September 26, 2023, the Board of Mayor and Aldermen approved an agreement for \$20,405,085.00 to Preston Construction for the dome project. On November 7, 2023, an amendment was approved to add alternate 5 for the locker rooms. This brought the total of the agreement to \$20,548,585.00 with contingency amended to \$821,950.00.

At this time, the administration desires to execute amendment 2 to add alternate Bid Item #3 increasing the agreement by \$272,000.00. Alternate #3 is the additional LED lighting attached to the new steel roof support structure. The contract total will be a not to exceed amount of \$20,820,585.00. Contingency will be increased by \$10,880.00 for an amended amount of \$832,823.00.

Funding will be from D-B Dome Renovation Project.

The administration recommends approving amendment 2 to the agreement with Preston Construction to add alternate #3 for additional LED ceiling lighting in the amount of \$272,000.00 and to increase the contingency by 4% of the alternate amount which is \$10,880.00

Inspire. Cultivate. Impact

Facebook: KptSchools Instagram: KCS_District Twitter: @KCS_District

WWW.K12K.COM



Building With Integrity Since 1967

TO: Thompson & Litton
ATTENTION: Brian Alderson
RE: Buck Van Huss Renovations Alt 3 Lighting

Date: March 6, 2024

REF: DB Dome Renovations Alternate 3 LED Lighting

This letter serves as a formal notice to you that our bid amount of \$272,000 for Alternate 3: LED lighting is still acceptable and can be used as the amount for the amendment to the contract total.

Sincerely,

A handwritten signature in black ink that reads "Juston Nunnery". The signature is written in a cursive, slightly slanted style.

Juston Nunnery