



AGENDA ACTION FORM

Consideration of Resolution Amending the Contract with the Tennessee Department of Transportation (TDOT) for the Main Street Redevelopment Project

To: Board of Mayor and Aldermen

From: Chris McCartt, City Manager *CM*

Action Form No.: AF-263-2025

Work Session: September 15, 2025

First Reading: NA

Final Adoption: September 16, 2025

Staff Work By: M. Thompson / S. Catron

Presentation By: Ryan McReynolds

Strategic Focus Area: 2. Sustainable Infrastructure

Recommendation:

Approve the Resolution

Executive Summary:

If approved the contract with TDOT for the Main Street Redevelopment Project will be amended to extend the completion date to December 30, 2025.

The requested time extension is needed to allow for final landscape items to be planted in the fall for maximum survivability. Delays in the underground utility work of the project caused these plantings to not be accomplished this spring.

Agreement Number: 160028; Federal Project Number: STP-M-9108(48); State Project Number: 82LPLM-F3-071; Project Identification Number: 123325.00.

Attachments:

1. Resolution
2. Amendment

	Y	N	O
Baker	—	—	—
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Mayes	—	—	—
Phillips	—	—	—
Montgomery	—	—	—