



REPORT TO UC

ITEM NAME:	Discussion & Possible Action: Change Order No. 4 Overhead Coiling Door and Attic Scuttle
MEETING DATE:	7/11/24
PRESENTING COMMITTEE:	UC
COMMITTEE CONTACT:	
STAFF CONTACT:	Lisa Kerstner
PREPARED BY:	

Change Order No 4 from Becher Hoppe:

- Request for Proposal 02 - Overhead Coiling Door
- Request for Proposal 03 – Modify Attic Scuttle Location

Email regarding Lead time:

Joe,

Good morning. I heard back from my prospective subcontractor regarding the overhead door. Lead time is 7-8 weeks after approved submittals. 1-2 weeks to have the subcontractor receive all parts, mobilize, then install the door.

So, yes, the door would be installed within the project timeline. Unless for some reason materials wouldn't fit with the door installed, which I don't see happening.

Did you have a powder coat color in mind? The spec sheet I sent with the change order documents lists gray, white, tan, or brown.

Let me know if you have any other questions.

Thank you,

Zach Gilmaster
Project Manager