

Becher Hoppe
Invoice 23769

Date: March 31, 2024

	Water Metering Station	Budget	% Complete	Total Billed	Previous Billing	Current Billing	Remaining Balance
	Desgin Service	22,100.00	100%	22,100.00	22,100.00	0.00	0.00
	Change Order Re-disinfection	1,500.00	100%	1,500.00	1,500.00	0.00	0.00
	Sub -Contract Value	23,600.00		22,100.00	22,100.00	0.00	0.00
	New Contract Value	23,600.00					0.00
	Water Treatment Plant	228,100.00	98%	223,100.00	223,100.00	0.00	5,000.00
	Sub -Contract Value	228,100.00		223,100.00	223,100.00	0.00	5,000.00
	New Contract Value	228,100.00					5,000.00
	Construction Administration	Budget	% Complete	Total Billed	Previous Billing	Current Billing	Remaining Balance
		52,000.00	80%	41,600.00	39,000.00	2,600.00	10,400.00
	Sub -Contract Value	52,000.00		41,600.00	39,000.00	2,600.00	10,400.00
	New Contract Value	280,100.00					15,400.00
	Construction Services on-site	Budget	% Complete	Total Billed	Previous Billing	Current Billing	Remaining Balance
	Onsite Labor	20,000.00	103%	20,602.00	19,492.00	1,110.00	-602.00
	Reimbursables	2,000.00	25%	502.61	483.85	18.76	1,497.39
	Sub -Contract Value	22,000.00		20,602.00	19,492.00	1,128.76	-602.00
	Overhead Door Change Order	3,500.00	0%	0.00	0.00	0.00	3,500.00
	Sub -Contract Value	3,500.00		0.00	0.00	0.00	3,500.00
	New Contract Value	329,200.00					14,798.00
					TOTAL CURRENT	3,728.76	

Mileage - Company Vehicles (Unit Billing)

