

RESOLUTION NO 2026 - 029

CITY OF LAKE CITY, FLORIDA

A RESOLUTION OF THE CITY OF LAKE CITY, FLORIDA APPROVING CHANGE ORDER NUMBER TWO TO THAT CERTAIN CONTRACT BETWEEN THE CITY AND ADVANTAGE CONTRACTING GROUP, INC., A FLORIDA CORPORATION, SAID CHANGE ORDER INCREASING THE CONTRACT PRICE TO ACCOUNT FOR THE BRAND REPLACEMENT OF SWITCHES RELATING TO CYBERSECURITY CONCERNS AND EXTENDING THE PROJECT FOR AN ADDITIONAL ONE-HUNDRED (100) DAYS; RECOGNIZING THE AUTHORITY OF THE MAYOR TO EXECUTE AND BIND THE CITY TO SAID CHANGE ORDER; REPEALING ALL PRIOR RESOLUTIONS IN CONFLICT; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City of Lake City (the “City”) and Advantage Contracting Group, Inc., a Florida corporation (the “Vendor”) entered into that certain contract pursuant to Resolution No 2025-034 for the Saint Margarets wastewater treatment facility SCADA project (the “Project”); and

WHEREAS, the Vendor has submitted a request for an extension of time and a contract price adjustment to account for necessary material costs to replace the brand of switches originally specified in the SCADA project due to cybersecurity concerns (collectively, the “Change Order”); and

WHEREAS, the Change Order increases the contract price in an amount not exceeding \$28,202.46, for a total revised contract price not exceeding \$1,256,917.46; and

WHEREAS, the Change Order also extends the date of completion by an additional one-hundred (100) days required by the Vendor to complete the contract; and

WHEREAS, approving said Change Order in the form of the agreement attached as an Exhibit hereto is in the public interest and in the interests of the City; now therefore

BE IT RESOLVED by the City Council of the City of Lake City, Florida:

1. Approving the Change Order to complete the Project is in the public or community interest and for public welfare; and
2. In furtherance thereof, the Change Order in the form of the Exhibit attached hereto should be and is approved by the City Council of the City of Lake City; and
3. The Mayor of the City of Lake City is the officer of the City duly designated by the City’s Code of Ordinances to enforce such rules and regulations as are adopted by the City Council of the City of Lake City; and

4. The Mayor of the City of Lake City are each authorized to execute on behalf of and bind the City to the terms of the Change Order; and
5. The Mayor of the City of Lake City, as appropriate and as circumstances require, is directed to execute on behalf of and bind the City to the terms of the Change Order; and
6. All prior resolutions of the City Council of the City of Lake City in conflict with this resolution are hereby repealed to the extent of such conflict; and
7. This resolution shall become effective and enforceable upon final passage by the City Council of the City of Lake City.

APPROVED AND ADOPTED, by an affirmative vote of a majority of a quorum present of the City Council of the City of Lake City, Florida, at a regular meeting, this ____ day of March, 2026.

BY THE MAYOR OF THE CITY OF LAKE CITY,
FLORIDA

Noah E. Walker, Mayor

ATTEST, BY THE CLERK OF THE CITY COUNCIL
OF THE CITY OF LAKE CITY, FLORIDA:

Audrey Sikes, City Clerk

APPROVED AS TO FORM AND LEGALITY:

Clay Martin, City Attorney

CHANGE ORDER NO. 2

PROJECT: New SCADA for SMWWTF

DATE OF ISSUANCE: 1/21/2026 EFFECTIVE DATE: 1/21/2026

OWNER: City of Lake City, Florida OWNER CONTRACT NO.: ITB 005-2025

CONTRACTOR: Advantage Contracting Group, Inc.

ENGINEER: CPH Consulting, LLC ENGINEER'S CLIENT NO.: 8904-23-1

You are directed to make the following changes in the Contract Documents.

Description: Increase in Contract Price of \$28,202.46 due to changing brands of switches per Owner's request. Increase in Contract Times of 100 days.

Reason for Change Order: Owner request. Change in Contract Time due to approvals and material changes.

Attachments (list documents supporting change): Advantage Contracting Group's proposal received 11/17/25; C2i's proposal dated 11/17/25.

<p align="center">CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price \$ <u>1,150,500.00</u></p>	<p align="center">CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times NTP <u>4/21/2025</u> Substantial Completion: <u>330 days 3/16/2026</u> Ready for final payment: <u>365 days 4/20/2026</u></p>
<p>Net changes from previous Change Orders No. <u>1</u> to No. <u>1</u> \$ <u>78,215.00</u></p>	<p>Net changes from previous Change Orders No. <u>1</u> to No. <u>1</u> <u>0</u> days</p>
<p>Contract Price prior to this Change Order \$ <u>1,228,715.00</u></p>	<p>Contract Times prior to this Change Order Substantial Completion: <u>330 days 3/16/2026</u> Ready for final payment: <u>365 days 4/20/2026</u></p>
<p>Net Increase (Decrease) of this Change Order \$ <u>28,202.46</u></p>	<p>Net Increase (Decrease) of this Change Order <u>100</u> days</p>
<p>Contract Price with all approved Change Orders \$ <u>1,256,917.46</u></p>	<p>Contract Times with all approved Change Orders Substantial Completion: <u>430 days 6/24/2026</u> Ready for final payment: <u>465 days 7/29/2026</u></p>

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: Ryan Worthington
Contractor (Authorized Signature)

Date: 1/21/2026

EXHIBIT

ACG
Advantage Contracting Group, Inc.
4200 CR 218, Middleburg, FL, 32068
CGC 1520250

Change Order Request

Lake City SCADA

Project: New Drives for SMWWTF

Following our recent discussion regarding the transition from Hershman brand switches to Allen-Bradley Stratix network switches, please find below our proposed scope of work and associated cost summary for your review and approval.

1) Provide and supply the required Stratix switches, accounting for the cost difference between the originally specified

Hirschman switches and the proposed Stratix models.

2) Allocate two (2) days of programming to implement the required configuration changes within the control network to ensure full compatibility with the Stratix hardware.

3) Allocate two (2) days of engineering for verification of compatibility, and selection of the appropriate Stratix switch models from the current catalog that meet system requirements and updating the network drawings.

All work to be done during normal business hours.

The price to include all the Scope of Work detailed above:

Switches Installed: \$ 25,638.60

General Conditions and Profit: \$ 2,563.86

Total Price: \$ 28,202.46

Thank you,

Ryan Worthington

11/17/2025

Ryan Worthington

President

Advantage Contracting Group, Inc.

CGC 1520250

(904) 219-3556

All quotes are valid for a period of 30 days from signature.

EXHIBIT



CONTROL INSTRUMENTS, INC.

PROPOSAL SUMMARY

PROJECT:	1111 Plant City Scada Upgrade	REFERENCE:	Stratix Switches
CONSULTANT:	CPH Corp	BID DATE:	11/17/2025

	PRICE
FIELD EQUIPMENT.....	\$ 0.00
PANEL EQUIPMENT.....	\$ 0.00
COMPUTER EQUIPMENT	\$ 14,186.94
	\$ 0.00
	\$ 0.00
	\$ 0.00
MATERIAL MARKUP: 15%	2,128.04

MATERIAL TOTALS:	\$ 16,314.98
-------------------------	---------------------

	PRICE		PRICE
MANGEMENT:	1,800.00	/Day x 0.25 Days =	\$ 450.00
PURCHASING:	1,800.00	/Day x 0.25 Days =	\$ 450.00
ENGINEERING:	1,800.00	/Day x 2.00 Days =	\$ 3,600.00
MANUFACTURING:	1,000.00	/Day x 0.00 Days =	\$ 0.00
DOCUMENTATION:	1,400.00	/Day x 0.00 Days =	\$ 0.00
PROGRAMMING:	1,800.00	/Day x 2.00 Days =	\$ 3,600.00
SERVICE ESTIMATE: ENGINEERING:	1,800.00	/Day x 0.00 Days =	\$ 0.00
SERVICE ESTIMATE: FIELD:	1,400.00	/Day x 0.00 Days =	\$ 0.00
FREIGHT/SHIPPING:			\$ 0.00
TRAVEL COST:			\$ 0.00

LABOR TOTALS:	\$ 8,100.00
----------------------	--------------------

	PRICE
FINANCING: 0.00%	\$ -

JOB PRICE SUBTOTAL:	\$ 24,414.98
----------------------------	---------------------

	PRICE
ALLOWANCE: NO	\$ 0.00
BONDS: NO 0%	\$ 0.00
TAXES: YES 7.5%	\$ 1,223.62

TOTAL PRICE:	\$ 25,638.60
---------------------	---------------------