

RESOLUTION NO 2026 - 085

CITY OF LAKE CITY, FLORIDA

A RESOLUTION OF THE CITY OF LAKE CITY, FLORIDA APPROVING CHANGE ORDER NUMBER THREE TO THAT CERTAIN CONTRACT BETWEEN THE CITY AND ADVANTAGE CONTRACTING GROUP, INC., A FLORIDA CORPORATION, SAID CHANGE ORDER TO EXTEND THE PROJECT COMPLETION DATE FOR NINETY (90) DAYS; RECOGNIZING THE AUTHORITY OF THE MAYOR TO EXECUTE AND BIND THE CITY TO SAID CHANGE ORDER; REPEALING ALL PRIOR RESOLUTIONS IN CONFLICT; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City of Lake City (the “City”) and Advantage Contracting Group, Inc., a Florida corporation (the “Vendor”) entered into that certain contract pursuant to Resolution No 2025-034 for the Saint Margarets wastewater treatment facility SCADA project (the “Project”); and

WHEREAS, the Vendor has submitted a request for an extension of time to complete the Project (the “Change Order”); and

WHEREAS, the Change Order extends the date of completion by ninety (90) days required by the Vendor to complete the contract; and

WHEREAS, approving said Change Order in the form of the agreement attached as an Exhibit hereto is in the public interest and in the interests of the City; now therefore

BE IT RESOLVED by the City Council of the City of Lake City, Florida:

1. Approving the Change Order to complete the Project is in the public or community interest and for public welfare; and
2. In furtherance thereof, the Change Order in the form of the Exhibit attached hereto should be and is approved by the City Council of the City of Lake City; and
3. The Mayor of the City of Lake City is the officer of the City duly designated by the City’s Code of Ordinances to enforce such rules and regulations as are adopted by the City Council of the City of Lake City; and
4. The Mayor of the City of Lake City are each authorized to execute on behalf of and bind the City to the terms of the Change Order; and
5. The Mayor of the City of Lake City, as appropriate and as circumstances require, is directed

to execute on behalf of and bind the City to the terms of the Change Order; and

6. All prior resolutions of the City Council of the City of Lake City in conflict with this resolution are hereby repealed to the extent of such conflict; and
7. This resolution shall become effective and enforceable upon final passage by the City Council of the City of Lake City.

APPROVED AND ADOPTED, by an affirmative vote of a majority of a quorum present of the City Council of the City of Lake City, Florida, at a regular meeting, this ____ day of August, 2026.

BY THE MAYOR OF THE CITY OF LAKE CITY,
FLORIDA

Noah E. Walker, Mayor

ATTEST, BY THE CLERK OF THE CITY COUNCIL
OF THE CITY OF LAKE CITY, FLORIDA:

Audrey Sikes, City Clerk

APPROVED AS TO FORM AND LEGALITY:

Clay Martin, City Attorney

CHANGE ORDER NO. 3PROJECT: New SCADA for SMWWTFDATE OF ISSUANCE: 7/6/2026

EFFECTIVE DATE: _____

OWNER: City of Lake City, FloridaOWNER CONTRACT NO.: ITB 005-2025CONTRACTOR: Advantage Contracting Group, Inc.ENGINEER: CPH Consulting, LLCENGINEER'S CLIENT NO.: 8904-23-1

You are directed to make the following changes in the Contract Documents.

Description: Additional time due to materials.Reason for Change Order: Long lead times on servers and EATON equipment.Attachments: None**CHANGE IN CONTRACT PRICE:**

Original Contract Price

\$ 1,150,500.00**CHANGE IN CONTRACT TIMES:**

Original Contract Times NTP 4/21/2025

Substantial Completion: 330 days | 3/16/2026Ready for final payment: 365 days | 4/20/2026Net changes from previous Change Orders No. 1 to No. 2\$ 106,417.46Net changes from previous Change Orders No. 1 to No. 2100 days

Contract Price prior to this Change Order

\$ 1,256,917.46

Contract Times prior to this Change Order

Substantial Completion: 430 days | 6/24/2026Ready for final payment: 465 days | 7/29/2026Net **Increase** (Decrease) of this Change Order\$ 0Net Increase (~~Decrease~~) of this Change Order90 days

Contract Price with all approved Change Orders

\$ 1,256,917.46

Contract Times with all approved Change Orders

Substantial Completion: 520 days | 9/22/2026Ready for final payment: 555 days | 10/27/2026

APPROVED:

By: _____

Owner (Authorized Signature)

ACCEPTED:

By: Ryan Worthington

Contractor (Authorized Signature)

Date: _____

Date: 7/6/2026**EXHIBIT TO RESOLUTION**