

CITY COUNCIL RESOLUTION NO. 2021-190

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LAKE CITY, FLORIDA, AUTHORIZING THE EXECUTION OF CHANGE ORDER NUMBER TWO TO THE CONTRACT BETWEEN THE CITY AND SGS CONTRACTING SERVICES, INC.; PROVIDING FOR ADDITIONAL SERVICES TO BE PERFORMED AT THE ST. MARGARET'S WASTEWATER TREATMENT FACILITY; PROVIDING FOR THE REPLACEMENT OF THE NORTH AERATION BASIN DRAIN VALVES; PROVIDING FOR ADDITIONAL GRIT REMOVAL; PROVIDING FOR AN EXTENSION OF NINETY (90) DAYS TO BOTH THE PROJECT SUBSTANTIAL COMPLETION DATE AND THE PROJECT FINAL PAYMENT DATE; AND PROVIDING FOR AN ADDITIONAL COST NOT-TO-EXCEED \$587,050.20.

WHEREAS, the City of Lake City, Florida, (hereinafter the "City") entered into a Contract Agreement (hereinafter the "Contract") with SGS Contracting Services, Inc., (hereinafter "SGS"), authorized by City Council Resolution No. 2020-111, for aerator replacements at the St. Margaret's Wastewater Treatment Plant (hereinafter "St. Margarets") for a contract price of one million four hundred seventy-one thousand seven hundred dollars and zero cents (\$1,471,700.00); and

WHEREAS, the City and SGS previously agreed to a Change Order No. 1; and

WHEREAS, the City administration and SGS have determined that it is in the respective best interests to enter into Change Order No. 2 to the Contract for a price increase not-to-exceed five hundred eighty-seven thousand fifty dollars and twenty cents (\$587,050.20) for additional services and an extension of time of ninety (90) days to both the project substantial completion date and the project final payment date; and

WHEREAS, the City desires to enter into a Change Order No. 2 pursuant to and in accordance with the respective terms and conditions included in the attached correspondence, attached hereto as "Exhibit A", and made a part of this resolution.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF LAKE CITY, FLORIDA, AS FOLLOWS:

Section 1. The above recitals are all true and accurate and are hereby made a part of this resolution.

Section 2. The City is hereby authorized to enter into a Change Order No. 2 with SGS, for a price not-to-exceed five hundred eighty-seven thousand fifty dollars and twenty cents (\$587,050.20) and extending both the project completion date and final payment date by ninety (90) days, respectively.

Section 3. The City Manager and City Attorney are authorized to make such reasonable changes and modifications to the Change Order as may be deemed necessary to be in the best interest of the City and its citizens. Provided, however, that any such changes or modifications shall not cause the payment to SGS Contracting Services, Inc., to exceed the Change Order price. The Mayor is authorized and directed to execute and deliver the Change Order in the name of, and on behalf of, the City with such changes, amendments, modifications, omissions, and additions made by the City Manager and City Attorney. Execution by the Mayor and SGS Contracting Services, Inc., shall be deemed to be conclusive evidence of approval of such changes, amendments, modifications, omissions, and additions.

PASSED AND ADOPTED at a meeting of the City Council this ____ day of January 2022.

CITY OF LAKE CITY, FLORIDA

By: _____
Stephen M. Witt, Mayor

ATTEST

APPROVED AS TO FORM AND
LEGALITY:

By: _____
Audrey E. Sikes, City Clerk

By: _____
Frederick L. Koberlein, Jr.,
City Attorney