



CHANGE ORDER

Project Number: IFB #22-110; SH2500 **Contractor:** Energy Erectors, Inc.

Project Name: Canal Transmission Substation Construction

Change Order Number: 2

Change Order Effective Date: 8/16/2024 **Contractor Phone:** 352-787-3878

Change Order Type: Lump Sum **Existing Purchase Order Number:** PO# 194303

Description of Change:

- Lower existing feeder circuits to allow minimum vertical separation for new drainage pipe at designated elevations and in proximity to wall columns, Hydrovac rental and excavation costs
 - Increased dimensions for control house foundation
 - Additional 2" conduit for fiberoptic cable and 810' cable installation, cable provided by others
-

1	2	3	4	5	6
Item No.	Description	Qty	Unit	Unit Price	Increase In Contract Price
3	Hydrovac rental to excavate intersection of drain pipe and existing feeder and proximity to west wall column foundation	1	Lump Sum	\$15,925.87	\$15,925.87
5	Control house concrete foundation changes	1	Lump Sum	\$36,250.00	\$36,250.00
8	Additional 2" conduit and fiber installation	1	Lump Sum	\$8,982.26	\$ 8,982.26
	Total Amount:				<u>\$61,158.13</u>

Price of Original Contract: \$ 3,352,690.00 (authorized by Commission on September 20, 2022)

Current Price of Contract (including Change Orders): \$ 3,468,265.07

Price of Current Change Order: \$61,158.13

New Contract Price: \$3,529,423.20

Basis of Price Change: Unit Price Time & Material Lump Sum

Contract Time Change

No Change Extended Decreased by work days

The CONTRACTOR and the OWNER agree that this CHANGE ORDER represents the complete agreement of the parties with respect to these matters as of the date of this CHANGE ORDER. By approving this Change Order, the CONTRACTOR releases any and all claims that it may have against the OWNER under the subject contract including, but not limited to claims for equitable adjustments, which occurred or accrued prior to the effective date of this CHANGE ORDER.

This Change Order may be executed in counterparts and is not effective until approved by either the City Manager or City Commission (as designated on the last page of this Change Order).

Reviewed and Accepted by: Energy Erectors, Inc.
(Contractor Name)

Troy Janoske Project Manager 11-6-24
Contractor Representative (Signature) Title Date

Approved by: _____ (Date)
(Department Director)

IN WITNESS WHEREOF, the OWNER/CITY has approved this Change Order No. _____ to the _____ Project on _____, 20__.

CITY OF LAKE WORTH BEACH, FLORIDA

By: _____
Betty Resch, Mayor

ATTEST:

By: _____
Melissa Ann Coyne, City Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL
SUFFICIENCY:

By: _____
Glen J. Torcivia, City Attorney

By: _____
Yannick Ngendahayo, Financial Services Director
Energy Erectors, Inc.


[Corporate Seal]

By: Troy Janoske
Print Name: Troy Janoske
Title: Project Manager

STATE OF Florida)
COUNTY OF Lake)

THE FOREGOING instrument was acknowledged before me by means of physical presence or online notarization on this 6th day of November 2024, by Troy Janoske, as the Project Manager [title] of Energy Erectors a company authorized to do business in the State of Florida, who is personally known to me or who has produced _____ as identification, and who did take an oath under penalty of perjury that the facts stated with regard to section 787.06, Florida Statutes, are true and correct, and that he or she is duly authorized to execute the foregoing instrument and bind _____ to the same.

Kylie Hutchinson
Notary Public Signature
Notary Seal:



My Commission expires: 12/15/26