

**PROFESSIONAL SERVICES  
FOR  
NEIGHBORHOOD STREETS PROGRAM  
DISTRICT 3, YEAR 4  
AMENDMENT 2 TO TASK ORDER 6**

THIS TASK ORDER FOR PROFESSIONAL SERVICES ("Task Order" hereafter) is made on the \_\_\_\_ day of \_\_\_\_\_, 2020, between the **City of Lake Worth Beach**, a Florida municipal corporation located at 7 North Dixie Highway, Lake Worth, Florida 33460 ("City" hereafter) and Kimley-Horn and Associates, Inc., a Florida corporation, whose local business address is 1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411 ("Consultant" hereafter).

**1.0 Project Description:**

The City desires the Consultant to provide those services as identified herein for the Neighborhood Streets Program. The services are generally described as: design and roadway construction drawings for year 4 projects to assist the City with its Pavement Rehabilitation Program for 19 different streets totaling about 12,000 linear feet. (the "Project").

**2.0 Scope**

Under this Task Order, the Consultant will provide the City of Lake Worth Public Services Department with plans, specifications and/or construction inspection services for the Project as specified in the **Consultant's proposal attached hereto and incorporated herein as Exhibit "1"**.

**3.0 Schedule**

The services to be provided under this Task Order shall be completed within 90 calendar days from the City's approval of this Task Order or the issuance of a Notice to Proceed.

**4.0 Compensation**

This Task Order is issued for a lump sum, not to exceed amount of \$25,355. The attached proposal identifies all costs and expenses included in the lump sum, not to exceed amount.

**5.0 Project Manager**

The Project Manager for the Consultant is Marwan Mufleh, phone:561-840-0850; email: Marwan.mufleh@kimley-horn.com; and, the Project Manager for the City is Richard Hasko, phone: 561.234.9193; email: rhasko@LakeWorth.org.

**6.0 Progress Meetings**

The Consultant shall schedule periodic progress review meetings with the City Project Manager as necessary but every 30 days as a minimum.

**7.0 Authorization**

This Task Order is issued in compliance with the Consultants' Competition Negotiation Act, section 287.055, Florida Statutes, and pursuant to the Agreement for Professional Services between the City of Lake Worth and the Consultant, dated February 7, 2017 ("Agreement" hereafter). If there are any conflicts between the terms and conditions of this Task Order and the Agreement, the terms and conditions of the Agreement shall prevail.

IN WITNESS WHEREOF, the parties hereto have made and executed this Task Order as of the day and year set forth above.

**CITY OF LAKE WORTH BEACH, FLORIDA**

ATTEST:

By: \_\_\_\_\_  
Debbie Andrea, City Clerk

By: \_\_\_\_\_  
Pam Triolo, City Mayor

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL  
SUFFICIENCY

By: \_\_\_\_\_  
Glen J. Torcivia, City Attorney

By: \_\_\_\_\_  
Bruce T. Miller, Financial Services Director



[Corporate Seal]

**Consultant:** Kimley-Horn and Associates

By: Marwan Mufleh  
Name: Marwan Mufleh  
Title: Principal

STATE OF FLORIDA  
COUNTY OF PALM BEACH

The foregoing instrument was acknowledged before me this 8th day of April, 2020, by Marwan Mufleh, as Senior V.P./Principal of Kimley-Horn and Associates, Inc., a corporation authorized to do business in the State of Florida, and who is personally known to me or who has produced the following \_\_\_\_\_ as identification.



Lori Damico  
Notary Public Lori Damico

**EXHIBIT "B"**  
**FEE SCHEDULE**  
**(Consisting of 2 page(s))**

EXHIBIT B: FEE SCHEDULE (Consisting of 2 pages)

PROJECT: D3 Neighborhood Streets TWO 6 Year 4 Design - Amendment 2

CLIENT: City of Lake Worth

ESTIMATOR: ER

Roadway Length

| <b>TASK</b>                          | <b>FEE</b> |
|--------------------------------------|------------|
| <b>Construction Documents</b>        | \$ 25,355  |
| Including SUE info                   |            |
|                                      |            |
|                                      |            |
| Street Landscape                     |            |
| Public Involvement                   |            |
|                                      |            |
|                                      |            |
| <b>Subtotal (KH)</b>                 |            |
|                                      |            |
|                                      |            |
| <b><u>Subconsultant Expenses</u></b> |            |
| ADA (design)                         |            |
| Survey                               |            |
| Geotech                              |            |
| Subsurface Utility Locates Allowance |            |
| Direct Reimbursables Allowance       |            |
|                                      |            |
|                                      |            |



**EXHIBIT "1"**

**Amendment 2 to TASK ORDER 6**

**SCOPE OF SERVICES**

***for District 3, Year 4 Project Design***

**1.0 Project Description and Understanding**

Our proposed scope of services and fee proposal is based on the City's request for additional services to be included with the current scope of work for Task Order 6. As the project developed, additional concrete improvements were requested by the City than were originally anticipated on our original scope. This was noted early in the design phase and documented in the project meeting minutes. The anticipated simple milling and resurfacing for some streets was modified to provide curb and gutter which required redesign of the street profiles. At the time it was agreed to re-visit the additional effort in the future.

**2.0 Scope of Work**

Additional services entailed creating profiles for the new concrete improvements (curb and gutter) for several streets and creation of working cross sections to confirm grading tie-in limits. The additional concrete improvements required additional detail to provide corrections in grade to promote drainage. Provided separate right, left, and center street profiles with variable cross slopes. The effort for this additional work entailed an additional 42 street profiles sheet panels (22 sheets) that were not anticipated in the original budget.

The table below is a breakdown of where we currently stand with the overall project budget. Note that the requested Amendment amount is less than the estimated work amount since we were able to absorb some of the effort within our original budget. The amendment request is only for what is needed to cover the expended costs to complete the project.

|   |                  |
|---|------------------|
| Approved Original Contract Amount (Kimley-Horn Fee)         | \$228,855        |
| Approved Amendment Request 1                                | \$22,860         |
| Subtotal Contract Amount                                    | \$251,715        |
| Additional Effort for Profile and Cross Section Design      |                  |
| (Additional Street Profiles - 42 Sheet Panels on 22 Sheets) | \$42,075         |
| Subtotal for Estimated Work                                 | \$293,790        |
| Current Total Project Budget Spent to Date as of 03/15/20   | \$268,435        |
| Current Amount over Original Budget                         | \$16,720         |
| Amendment Request 2   |                  |
| (Additional Effort for Profiles less amount over budget)    |                  |
| <b>AMENDMENT 2 TOTAL REQUEST</b>                            | <b>\$25,355</b>  |
| <b>NEW PROJECT TOTAL BUDGET</b>                             | <b>\$277,070</b> |

**3.0 Optional Services**

N/A

**4.0 Additional Services**

- Geotechnical Services
- Additional permitting
- Streetscape design
- Construction phase services