



WATER UTILITIES DEPARTMENT
301 COLLEGE STREET
LAKE WORTH BEACH, FL 33460
561.586.1710

CHANGE ORDER

Project Number: WO-04 **Contractor:** Globaltech, Inc.

Project Name: Utility Radio System Upgrade Phase 1

Change Order Number: 02 - FINAL

Change Order Effective Date: _____ **Contractor Phone:** 561-997-6433

Change Order Type: Time **Existing Purchase Order Number:** 182115

Description of Change:

This final change order serves to add 21 days of additional time due to the following:

Globaltech experienced many COVID-19 related workforce and material issues, causing delays in scheduling and allocation of crew resources. Globaltech subcontractors also experienced workforce and material delays due to the coronavirus outbreak. These pandemic related delays, both concurrent and sequential, are responsible for the required 21 work day extension to the project duration.

Price of Original Contract: \$223,737.85 (authorized by Commission on 01/07/2020 Agenda Item (# Consent-F

Current Price of Contract (including Change Orders): \$242,979.13

Price of Current Change Order: \$0

New Contract Price: \$242,979.13

Basis of Price Change: Unit Price Time & Material Lump Sum

Contract Time Change

No Change Extended Decreased by 21 work days

The CONTRACTOR and the OWNER agree that this CHANGE ORDER represents the complete agreement of the parties with respect to these matters as of the date of this CHANGE ORDER. By approving this Change Order, the CONTRACTOR releases any and all claims that it may have against the OWNER under the subject contract, including, but not limited to claims for equitable adjustments, which occurred or accrued prior to the effective date of this CHANGE ORDER.

This Change Order may be executed in counterparts and is not effective until approved by either the City Manager or City Commission (as designated on the last page of this Change Order).

Reviewed and accepted by: Globaltech, Inc.
(Contractor Name)

	<u>CEO/President</u>	<u>08/18/2021</u>
Contractor Representative (Signature)	Title	Date

Approved by: _____
(Department Director) (Date)

IN WITNESS WHEREOF, the OWNER/CITY has approved this Change Order No. 02-FINAL to the Utility Radio System Upgrade Phase 1 Project on _____, 2021.

CITY OF LAKE WORTH BEACH, FLORIDA

ATTEST:

By: _____
Melissa Coyne, City Clerk

By: _____
Betty Resch, Mayor

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL
SUFFICIENCY

By: _____
Glen J. Torcivia, City Attorney

By: _____
Bruce T. Miller, Financial Services Director