

EXECUTIVE BRIEF REGULAR MEETING

AGENDA DATE: October 19, 2021

DEPARTMENT: Water Utilities

TITLE:

Change Order 02-final to Globaltech, Inc. for the Utility Radio System Phase 1 Project

SUMMARY:

Change Order 02-final authorizes a 21-day time extension to Globaltech, Inc. on the Utility Radio System Phase 1 Project.

BACKGROUND AND JUSTIFICATION:

The City's Utility Radio System Phase 1 design-build project began in February 2020 with Globaltech, Inc. as the contractor. The project consisted of upgrading the radios at the offsite water booster stations, the Floridan wells and the master pump station, along with conducting a radio survey, obtaining a new FCC radio frequency and programming and SCADA modifications for new equipment. The project has reached final completion however, the contractor and its subcontractors experienced many COVID-19 workforce and material issues, causing delays in scheduling and allocation of crew resources. The City negotiated with the contractor to allow an additional 21 days to obtain project completion.

MOTION:

Move to approve/disapprove Change Order 02-final to Globaltech, Inc. for the Utility Radio System Phase 1 project for a 21-day time extension.

ATTACHMENT(S):

Fiscal Impact Analysis – N/A
Change Order 02-final