

FIRST AMENDMENT TO WORK ORDER NO. 7

**EMERGENCY UTILITY REPAIRS FOR WATER, WASTEWATER AND
STORMWATER**

THIS FIRST AMENDMENT TO WORK ORDER NO. 7 (“Amendment”) is made on _____, between the **City of Lake Worth Beach**, a Florida municipal corporation located at 7 North Dixie Highway, Lake Worth Beach, Florida 33460 (“City”) and **B & B Underground Construction, INC.**, a Florida corporation (“Contractor”).

1.0 Project Description:

The City desires the Contractor to provide those additional services as identified herein and generally described as: **Installation of a new emergency interconnect between the City of Lake Worth Beach and the Town of Lantana water distribution systems (the “Project”).**

2.0 Scope

Under this Amendment, the Contractor will provide additional goods, services and equipment attached hereto as “Exhibit 1” (Amendment Changes) and incorporated herein.

3.0 Schedule

The additional services to be provided under this Amendment shall be completed within 30 additional calendar days from the City’s approval of this Work Order or the issuance of a Notice to Proceed.

4.0 Compensation

This Amendment is issued for a lump sum, not to exceed amount of \$73,188.59. This Amendment amends Work Order #7. The attached proposal identifies all costs and expenses included in the unit price, not to exceed amount. Contractor shall be solely responsible for any and all amounts which exceed those stated in “Exhibit 1” unless approved in writing by the City.

5.0 Project Manager

The Project Manager for the Contractor is Stephen Decker, phone: 561-249-0341; email: sdecker@bbuconst.com; and the Project Manager for the City is Judy Love phone: 561-586-1745; email: jlove@lakeworthbeachfl.gov.

6.0 Progress Meetings

The Contractor shall schedule periodic progress review meetings with the City Project Manager as necessary but every 30 days as a minimum.

7.0 Authorization

This Amendment is issued pursuant to the Contract for IFB #20-106 between the City of Lake Worth Beach and the Contractor, dated July 10, 2020, ("Contract" hereafter) as amended. If there are any conflicts between the terms and conditions of this Amendment, Work Order #7 and the Contract, the terms and conditions of the Contract shall prevail; however, the specific scope of services set forth in this Amendment and Work Order #7 shall take precedence over any other more general description of services.

REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK
SIGNATURE PAGE FOLLOWS

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment as of the day and year set forth above.

CITY OF LAKE WORTH BEACH, FLORIDA

By: _____
Betty Resch, Mayor

ATTEST:

By: _____
Melissa Ann Coyne, City Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL
SUFFICIENCY

By: _____
Glen J. Torcivia, City Attorney

By: _____
Yannick Ngendahayo, Financial Services Director

422-7034-533.63-60

CONTRACTOR: **B & B Underground Construction INC.**

By: [Signature]

[Corporate Seal]


Print Name: STEPHEN DECKER

Title: PRESIDENT

STATE OF FLORIDA)
COUNTY OF PAVING BEACH)

THE FOREGOING instrument was acknowledged before me by means of physical presence or online notarization on this 24 day of OCTOBER 2024, by STEPHEN DECKER, as the PRESIDENT [title] of **B&B Underground Construction, Inc.** a company authorized to do business in the State of Florida, who is personally known to me or who has produced _____ as identification, and who did take an oath under penalty of perjury that the facts stated with regard to section 787.06, Florida Statutes, are true and correct, and that he or she is duly authorized to execute the foregoing instrument and bind B&B UNDERGROUND CONSTRUCTION to the same.

Notary Seal:



[Signature]
Notary Public Signature

Exhibit 1

(Amendment Changes)

1	2	3	4	5	6
Item No.	Description	Qty	Unit	Unit Price	Increase (Decrease) In Contract Price
W-4	Furnish and Install 6" CL350 DIP Water Main	20	HR	\$172.92	\$829.20
W-24	6" Gate Valve	3	EA	\$3,120.00	\$5,689.04
GC-17	Applicable Permits	1	AL	\$1,500	\$1,500
2-2	Pipe Cost Increase (Amendment 2)	20	LF	\$10.19	(\$203.80)
W-38	6"x6" Tapping Sleeve and Valve and Box	2	EA	\$5,522.34	(\$11,044.68)
W-118	Water Main Crew A	2	HR	\$1,800.00	\$3,600.00
	ADDITIONAL ITEMS NOT IN CONTRACT				
W-1	Furnish and Install 4" C900 PVC Water Main	60	LF	\$131.46	\$7,887.60
W-6	Furnish and Install 8" CL350 DIP Water Main	20	LF	\$237.80	\$4,756.00
W-113	Cut Existing Water Main and Connect New	3	EA	\$3,000.00	\$9,000.00
W-90	8" Line Stop	1	EA	\$10,620.00	\$10,620.00
W-37	6"x4" Tapping Sleeve and Valve and Box	1	EA	\$6,476.50	\$6,476.50
W-39	8"x4" Tapping Sleeve and Valve and Box	1	EA	\$6,478.73	\$6,478.73
W-118	Water Main Crew A (Previous Attempt)	12	HR	\$1,800.00	\$21,600.00
GC-4	Non-Emergency Mob/Demob (Previous Attempt)	1	LS	\$2,000.00	\$2,000.00
GC-10	MOT FDOT Right-of-Way (Previous Attempt)	1	LS	\$4,000.00	\$4,000.00
	Total Amount:				\$73,188.59