

FIRST AMENDMENT TO WORK ORDER NO.13

THIS FIRST AMENDMENT TO WORK ORDER NO. 13 ("Amendment") is made as of _____, by and between the **City of Lake Worth Beach**, a Florida municipal corporation located at 7 North Dixie Highway, Lake Worth Beach, Florida 33460 ("City") **Hooper Corporation**, a corporation authorized to do business in Florida. ("Contractor").

1.0 Project Description:

On 10/8/2024, the City issued Work Order No.13 to the Contractor to provide services and work related to the System Hardening and Reliability Improvements Project generally described as the 1st Ave S Hardening Circuits 4R0602 ("Project").

2.0 Scope:

Under this Amendment the City and Contractor agree to reduce scope of all the work under Work Order No.13. The Contractor's proposed deductive changes are attached hereto and incorporated herein as **Exhibit "1"**.

3.0 Schedule:

The deductive changes to be provided under this Amendment shall be effective immediately.

4.0 Compensation:

This Amendment is issued for a deductive amount of - **\$90,324.15** from Work Order No. 13. Contractor shall not provide any work or services under Work Order No. 13 (as amended herein) that exceeds this new contractual amount.

The Contractor and the City agree that this Amendment to Work Order No. 13 represents the complete agreement of the parties with respect to the deductive scope and amount as of the date of this Amendment. By approving this Amendment, the Contractor releases any and all claims that it may have against the City under Work Order No. 13 including, but not limited to claims for equitable adjustments, which occurred or accrued prior to the effective date of this Amendment except those claims made in writing to the City prior to the effective date of this Amendment.

5.0 Compliance with section 787.06, Florida Statutes.

By signing this Amendment before a notary public and taking an oath under the penalty of perjury, the CONTRACTOR attests and warrants that the CONTRACTOR does not use coercion for labor or services as defined in section 787.06, Florida Statutes, as amended from time to time.

6.0 Authorization:

This Amendment is issued pursuant to the Contract for System Hardening and Reliability Improvements between the City of Lake Worth Beach and the Contractor, dated 09/28/2023, ("Contract" hereafter). If there are any conflicts between the terms and conditions of this Amendment, Work Order No.13, and the Contract, the terms and conditions of the Contract shall prevail; however, the specific scope of services set forth in this Amendment and Work Order No.13 shall take precedence over any other more general description of services.

IN WITNESS WHEREOF the parties hereto have made and executed this First Amendment to Work Order No.13 on the day and year set forth above.

CITY OF LAKE WORTH BEACH, FLORIDA

By: _____
Betty Resch, Mayor

ATTEST:

By: _____
Melissa Ann Coyne, MMC, City Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL
SUFFICIENCY:


By: _____
Glen J. Turcotte, City Attorney

By: _____
Yannick Ngendahayo, Financial Services Director

[Corporate Seal]


STATE OF Wisconsin
COUNTY OF Dane

CONTRACTOR: HOOPER CORPORATION

By: 
Authorized Representative

THE FOREGOING instrument was acknowledged before me by means of ☒ physical presence or ☐ online notarization on this 20th day of June 2025, by Damon Arsenault, as the Vice President [title] of HOOPER CORPORATION, a corporation authorized to do business in the State of Florida, who is ☒ personally known to me or ☐ who has produced _____ as identification, and who did take an oath under penalty of perjury that the facts stated with regard to section 787.06, Florida Statutes, are true and correct, and that he or she is duly authorized to execute the foregoing instrument and bind HOOPER CORPORATION to the same.

Notary Seal:





Notary Public Signature
My commission expires: 5/21/2029

Exhibit "1"
(Contractor's Proposal)





June 11, 2025

Reference: Proposed Changes to WO#13 Due To Underground Conversion of Circuit 4R0602

Hooper will be excluding the locations listed below from the original scope of work detailed in Work Order #13 due to the new underground design of approximately a 720ft span of Circuit 4R0602 between S J Street and S M Street on 1st Ave S.

Hooper will not be performing any work at the following six (6) locations:

LOCATION	EXTENDED TOTALS
Location 50	\$ (15,223.63)
Location 51	\$ (18,879.43)
Location 51A	\$ (2,346.67)
Location 52	\$ (18,306.52)
Location 53	\$ (17,324.24)
Location 54	\$ (18,243.66)
GRAND TOTAL	\$ (90,324.15)

If any future work will be required at these locations, Hooper will provide a quote with the added cost to perform the required work.

Please feel free to reach out with any questions.

Thank you,

Omar Delgado
Project Manager
Hooper Corporation