



CHANGE ORDER

Project Number: GT2402 **Contractor:** Homestead Concrete

Project Name: ADA Sidewalk & Curb Improvements (FDOT 448301)

Change Order Number: 1

Change Order Effective Date: _____ **Contractor Phone:** 305-248-9649

Change Order Type: Additional Time **Existing Purchase Order Number:** 197064

Description of Change:

During the removal of the existing curb, it was discovered the curb was not a Type "D" but a Type "F" curb & gutter, placed deeper than the FDOT standards. As a result, the contractor believes they are entitled to additional time for the extra effort which has impacted their schedule. The contractor is not requesting any additional dollars only 35 calendar days. Please add this time to our project completion date.

Price of Original Contract: \$ 969,309.25 (authorized by Commission on 2/6/2024. Agenda Item (#))

Current Price of Contract (including Change Orders): \$969,309.25

Price of Current Change Order: \$0

New Contract Price: \$969,309.25

Basis of Price Change: Unit Price Time & Material Lump Sum

Contract Time Change

 No Change Extended Decreased by 35 Calendar days

The CONTRACTOR and the OWNER agree that this CHANGE ORDER represents the complete agreement of the parties with respect to these matters as of the date of this CHANGE ORDER. By approving this Change Order, the CONTRACTOR releases any and all claims that it may have against the OWNER under the subject contract including, but not limited to claims for equitable adjustments, which occurred or accrued prior to the effective date of this CHANGE ORDER.

This Change Order may be executed in counterparts and is not effective until approved by either the City Manager or City Commission (as designated on the last page of this Change Order).

Approved by: _____ (Department Director) _____ (Date)

IN WITNESS WHEREOF, the OWNER / CITY has approved this Change Order No. 1 to the _____ Project on _____, 20__.

CITY OF LAKE WORTH BEACH, FLORIDA

By: _____
Betty Resch, Mayor

ATTEST:

By: _____
Melissa Ann Coyne, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL SUFFICIENCY:

By: _____
Glen J. Torcivia, City Attorney

By: _____
Yannick Ngendahayo, Financial Services Director



[Corporate Seal]

CONTRACTOR: Homestead Concrete

By: _____

Print Name: Alfred Cordero

Title: President

STATE OF _____)
COUNTY OF _____)

The Foregoing Affidavit of Bidder regarding Non-Collusion and Public Entity Crime was acknowledged before me by means of physical presence or online notarization on this 16 day of JANUARY 2024, by ALFRED CORDERO, as the PRESIDENT [title] of HOMESTEAD CONCRETE, A FLORIDA CORPORATION, which is authorized to do business in the State of Florida, who is personally known to me or who has produced _____ as identification, and who did take an oath under penalty of perjury that the facts stated with regard to section 787.06, Florida Statutes, are true and correct, and that he or she is duly authorized to execute the foregoing instrument and bind HOMESTEAD CONCRETE to the same.

Jorge Pensado

Notary Public Signature

Notary Seal:

