



CHANGE ORDER

Project Number: IFB#26-104 **Contractor:** B&B Underground Construction, Inc

Project Name: Eden Place Drainage Improvements

Change Order Number: 1

Change Order Effective Date: _____ **Contractor Phone:** 561-249-0341

Change Order Type: Time Extension **Existing Purchase Order Number:** 201770

Description of Change:

During removal of existing material along the shoreline, previously unknown concrete debris was found below grade. This debris must be removed to facilitate construction of the proposed improvements. Additional contract time of 5 calendar days is necessary to complete the unforeseen work.

Price of Original Contract: \$430,815 (authorized by Commission on 3/2/26)

Current Price of Contract (including Change Orders): \$430,815

Price of Current Change Order: \$0

New Contract Price: N/A

Basis of Price Change: Unit Price Time & Material Lump Sum

Contract Time Change

 No Change X Extended Decreased by 5 Calendar days

The CONTRACTOR and the OWNER agree that this CHANGE ORDER represents the complete agreement of the parties with respect to these matters as of the date of this CHANGE ORDER. By approving this Change Order, the CONTRACTOR releases any and all claims that it may have against the OWNER under the subject contract including, but not limited to claims for equitable adjustments, which occurred or accrued prior to the effective date of this CHANGE ORDER.

COMPLIANCE WITH SECTION 787.06 By Signing this change order before a notary public and taking an oath under the penalty of perjury, the CONTRACTOR attests and warrants that the CONTRACTOR does not use coercion for labor or services as defined in section 787.06, Florida Statutes (2024).

This Change Order may be executed in counterparts and is not effective until approved by either the City Manager or City Commission (as designated on the last page of this Change Order).

Approved by:

(Department Director)

(Date)

IN WITNESS WHEREOF, the OWNER/CITY has approved this Change Order No. 1 to the Eden Place Drainage Improvements on _____.

CITY OF LAKE WORTH BEACH, FLORIDA

By: _____
Betty Resch, Mayor

ATTEST:

By: _____
Melissa Ann Coyne, City Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL
SUFFICIENCY:

By: _____
Glen J. Torcivia, City Attorney

By: _____
Yannick Ngendahayo, Financial Services Director

CONTRACTOR: B&B Underground Construction, Inc.

[Corporate Seal]

By: _____
Print Name: STEPHEN DECKER

STATE OF FLORIDA
(COUNTY OF PALM BEACH)

THE FOREGOING instrument was acknowledged before me by means of ☒ **physical presence** or ☐ **online notarization** on this 18 day of JUNE 2026, by STEPHEN DECKER, as the PRESIDENT [title] of B&B Underground Construction, Inc., a corporation authorized to do business in the State of Florida, who is ☒ **personally known to me** or ☐ **who has produced** _____ as identification, and who did take an oath under penalty of perjury that the facts stated with regard to section 787.06, Florida Statutes, are true and correct, and that he or she is duly authorized to execute the foregoing instrument and bind Johnson Davis, Inc. to the same.

Notary Public Signature

Notary Seal:

